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Guaranteed Savings 

The contractor guarantees an amount of 
savings that will be achieved as a result of 
implementing the energy savings measures in 
the contract.  If the actual energy savings 
achieved after installation do not meet the 
amount of savings guaranteed, the contractor 
is obligated to reimburse the agency or 
higher education institution for the 
difference.  

By statute, the guaranteed savings must be 
equal to or greater than the total costs of 
the contract.  

 

Overall Conclusion 

Nine state agencies and institutions of higher 
education have entered into 15 energy savings 
performance contracts (contracts) with total 
calculated costs of $203.1 million.  These 
contracts have reduced energy consumption, 
lowered utility costs, and resulted in needed 
capital improvements to state facilities.  
However, most of the contracts reviewed lack 
sufficient guaranteed savings to ensure that all 
contract costs will be recovered (see text box 
for definition of guaranteed savings). 
Improvements are needed in how contracts are 
reviewed, approved, and managed to 
maximize the benefit of these contracts to the 
State.  

Analysis of the 15 contracts determined that: 

 Two contracts with calculated costs totaling 
$30.9 million have guaranteed savings that 
are sufficient to recover the costs of the 
associated projects, as required by Texas 
Government Code, Section 2166.406, and 
Texas Education Code, Section 51.927.   

 Thirteen contracts with calculated costs 
totaling $172.1 million do not have 
guaranteed savings that are sufficient to 
recover the costs of the associated projects.  
The guaranteed savings on these 13 contracts 
is $27.6 million less than the projected cost of 
the associated projects.  While sufficient 
energy savings may be achieved over the life 
of these contracts to pay for the costs of the 
contracts, the guaranteed savings amounts specified in these contracts do not 
ensure recovery of total costs.   

Background Information 

An energy savings performance contract 
(contract) allows a state agency or institution 
of higher education to finance the cost of 
energy-saving improvements with funds saved 
through reduced utility expenditures.  
Agencies and institutions of higher education 
typically finance the cost of the 
improvements through the state Master Lease 
Purchase Program.   

The State Energy Conservation Office and the 
Higher Education Coordinating Board are 
responsible for establishing guidelines and 
approving these contracts for agencies and 
higher education institutions, respectively.  
The Bond Review Board approves requests for 
Master Lease Purchase Program financing. 

These types of contracts are authorized 
under Texas Government Code, Section 
2166.406, for state agencies and Texas 
Education Code, Section 51.927, for 
institutions of higher education. 
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Auditors performed a detailed review of reported energy savings at three entities—
Texas Woman’s University, the Parks and Wildlife Department, and the Health and 
Human Services Commission—and verified combined energy savings of $14.1 million 
through reporting year 2007 and that the majority of the equipment in auditors’ 
samples had been installed at the facilities visited.  The energy savings reported by 
the energy savings performance companies (contractors) were materially accurate 
at these three entities. 

State agencies and institutions of higher education have primary responsibility for 
ensuring that these contracts conform to statute.  In addition, the State Energy 
Conservation Office and the Higher Education Coordinating Board are required by 
statute and the Texas Administrative Code to approve these contracts; however, 
their oversight processes are not sufficient to ensure that guaranteed energy 
savings cover the cost of these contracts.  The State Energy Conservation Office’s 
and the Higher Education Coordinating Board’s procedures do not ensure that all 
costs are considered when contract applications are submitted for approval.   

Key Points 

Guaranteed savings are equal to or exceed total costs in the contracts reviewed at 
two of the nine entities.  

Only two of the nine state agencies and institutions of higher education reviewed—
Texas Woman’s University and Texas State Technical College–West Texas—have 
entered into contracts in which guaranteed savings are equal to or exceed total 
calculated costs.  Statute requires that guaranteed savings equal or exceed the 
total cost of an energy savings contract. 

Neither the State Energy Conservation Office (SECO) nor the Higher Education 
Coordinating Board (Coordinating Board) verify that guaranteed savings equal or 
exceed the total costs of proposed contracts.   

SECO and the Coordinating Board do not obtain and review proposed contracts, 
which include the detailed utility audits prepared by the contractor.  Instead, 
SECO and the Coordinating Board rely on agencies and institutions of higher 
education to self-certify that their contracts meet all statutory requirements, 
including whether the guaranteed savings equal or exceed costs.  Ten of 13 
contracts reviewed did not meet the requirement that savings equal or exceed 
costs when these proposed contracts went through SECO’s or the Coordinating 
Board’s approval processes. 

Statute requires an independent engineer to perform a third-party review of 
proposed contracts.  However, SECO and the Coordinating Board do not review the 
third-party reviewer summary reports and certifications to ensure the 
completeness and accuracy of the financial projections contained in these 
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documents.  Auditors identified a number of third-party reports and certifications 
that were incomplete and/or contained inaccurate information. 

Fifteen contracts reviewed commit agencies and institutions of higher education to 
pay contractors a total of $17.3 million in measurement and verification fees over 
the life of these contracts.  

With the exception of Texas Tech University, the contracts reviewed require 
measurement and verification fees to be paid annually to the contractor for the 
measurement and verification of energy savings, as well as for providing other 
ongoing and periodic services.  These fees range from 2 percent to 27 percent of 
the total contract amounts.  Paying the contractor annual fees to measure and 
verify energy savings may not be necessary after the equipment has been installed 
and the energy savings have been consistently achieved.  Although contracts allow 
agencies and institutions of higher education to cancel the payment of these fees, 
cancellation would allow the contractor to void the statutorily required guarantee 
of savings.  

In addition, the amount of services the contractor will provide in exchange for 
payment of measurement and verification fees is not defined in the contracts 
reviewed.  As a result, it is not possible to evaluate the reasonableness of the cost 
of these services.    

Contracts include provisions that (1) do not comply with statute and (2) allow the 
contractor to reduce the total amount of refunds owed when energy savings do not 
achieve the guaranteed savings amounts.    

All 15 contracts reviewed require the contractor to pay for the difference if actual 
savings fall short of guaranteed savings in a given year.  However, if actual savings 
exceed guaranteed savings in another year, the contracts allow the contractor to 
recoup its previous payments.  These provisions appear to conflict with both Texas 
Government Code, Section 2166.406, and Texas Education Code, Section 51.927.  
The amount of energy savings achieved during one year is intended to cover that 
year’s costs and should not be recouped by the contractor in a future year.   

Five of the contracts reviewed allowed the contractor to reduce the level of 
guaranteed energy savings to the amount of debt service.  Reducing the guarantee 
to the amount of debt service may result in the guarantee covering fewer costs.   

Energy savings reported by the contractors were materially accurate for the three 
contracts reviewed in detail.  

Energy savings reported by the contractors were materially accurate for Texas 
Woman’s University, the Parks and Wildlife Department, and the Health and 
Human Services Commission.   
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Summary of Management’s Response 

The Bond Review Board, Texas Public Finance Authority, and Higher Education 
Coordinating Board agree with all recommendations for their agencies.  The State 
Energy Conservation Office is in general agreement with most of the 
recommendations involving improved oversight of energy savings performance 
contracts.  However, the State Energy Conservation Office does not agree that it is 
statutorily required to review and approve these contracts.   

Several agencies and higher education institutions whose contracts were reviewed 
by auditors disagreed with selected audit findings and recommendations in this 
report.  Management responses from these agencies and higher education 
institutions indicate the need for enhanced guidance and oversight by the State 
Energy Conservation Office and the Higher Education Coordinating Board to ensure 
that contracts comply with the Texas Government Code and Texas Education Code.  
Significant disagreements include whether: 

 Measurement and verification fees should be included in the total cost of the 
contract amount that guaranteed savings must equal or exceed.  

 Non-energy savings projects may be included in an energy savings performance 
contract, and whether the costs of non-energy savings projects should be 
included in the total cost of the contract amount that guaranteed savings must 
equal or exceed. 

Detailed responses from the agencies and institutions of higher education are 
presented in Appendices 9 through 18 beginning on page 57.  All higher education 
institutions whose contracts are discussed in this report were invited to submit a 
management response; Angelo State University and Lamar University submitted 
management responses.  

Summary of Objectives, Scope, and Methodology 

The audit objectives were to: 

 Determine whether the selected contracts were competitively bid. 

 Verify the accuracy of reduced energy consumption and the amount of dollars 
saved. 

 Determine how the amounts of projected annual energy savings and monitoring 
fees were established under the contracts. 

 Benchmark the State’s practice of contracting for post-installment monitoring 
with other government agencies’ energy conservation programs. 
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 Determine the accuracy and completeness of information submitted by 
participating agencies to the Bond Review Board for financing under the Master 
Lease Purchase Program. 

 Determine whether the contractors are performing the work specified in the 
terms and conditions of the contracts. 

 Determine whether the State’s interests are adequately protected under the 
contracts. 

The scope of this audit included contracts at two state agencies and seven 
institutions of higher education that were approved for financing by the Bond 
Review Board for fiscal years 2000 through 2008.  In addition, auditors reviewed a 
draft energy savings contract for the Texas Youth Commission that was submitted 
to the Bond Review Board in 2007 and later withdrawn.  Auditors also reviewed the 
oversight roles of SECO, the Coordinating Board, the Bond Review Board and Texas 
Public Finance Authority. 

The audit methodology included collecting information and documentation; 
performing selected tests and other procedures; analyzing and evaluating the 
results of the tests; and conducting interviews with the management and staff at 
SECO, the Coordinating Board, the Bond Review Board, the Public Finance 
Authority, Texas Woman’s University, the Parks and Wildlife Department, the 
Health and Human Services Commission, and their contractors.  Auditors also 
reviewed contracts, third-party certifications and summary reports, and SECO’s 
and the Coordinating Board’s procedures.  Auditors performed an in-depth analysis 
of the contracts at Texas Woman’s University, the Parks and Wildlife Department, 
and the Health and Human Services Commission for Phase 1.  This included a 
review of these entities’ procurement processes, reported energy savings, 
equipment installation, and payments for contracts.  
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Energy Savings Performance 
Contracts 

According to Texas Government Code, 
Section 2166.406, and Texas 
Education Code, Section 51.927, a 
state agency or institution of higher 
education may enter into an energy 
savings contract only if the amount 
spent on the energy savings contract 
will not exceed the amount to be 
saved in any one year.  In addition, 
these statutes require the energy 
savings performance company to 
guarantee this amount of savings. 

 

 

Detailed Results 

Chapter 1 

Energy Savings Performance Contracts Have Saved Energy and 
Reduced Utility Costs; However, Contracts for Seven of Nine Entities 
Reviewed Do Not Comply with Statute 

State agencies and institutions of higher education have reduced energy 
consumption and lowered utility costs through energy savings performance 
contracts (contracts).  Detailed audits at three entities—Texas Woman’s 
University, the Parks and Wildlife Department, and the Health and Human 

Services Commission—verified a combined savings of $14.1 million 
through reporting year 2007.  These contracts also have resulted in needed 
facility improvements, and the energy savings measures will likely result 
in increased benefits if the cost of energy increases in the future.  
However, of the 15 contracts reviewed at two agencies and seven 
institutions of higher education, 13 do not contain sufficient guaranteed 
savings to repay costs, as required by statute (see text box), and several 
contracts are at risk of not generating enough savings to pay for the 
calculated total cost of the contracts. 

To be in compliance with statute, contracts should be designed so that 
guaranteed savings cover all costs related to the contract.  Costs include 
the face value of the contracts including change orders; financing costs, 

including interest and administrative fees; and measurement and verification 
fees paid to the contractor.  The 15 contracts at 2 agencies and 7 institutions of 
higher education have $203.1 million in total calculated costs.  However, only 
two of nine entities—Texas Woman’s University and Texas State Technical 
College-West Texas—have guaranteed energy savings equal to or greater than 
the total costs of their energy savings contracts.  As a result, two state 
agencies and five institutions of higher education have entered into contracts 
that do not have enough guaranteed savings to cover the calculated total costs 
(see Table 1 on the next page).   

While actual energy savings achieved during the terms of these contracts may 
be sufficient to pay for the costs of the energy saving improvements, the 
guaranteed savings amounts specified in the contracts do not ensure complete 
recovery of all costs.  If sufficient actual savings are not achieved, these seven 
state agencies and institutions of higher education could need to pay for a 
portion of the costs of the contracts from another source of funds.   
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Table 1 

Summary of Energy Savings Performance Contracts Reviewed a 

Agency/Higher 
Education Institution 

Contract 
Term in 
Years 

Contract 
Amount 

Financing 
Costs  

Measurement 
and 

Verification 
Fees c 

Total Contract 
Costs d f 

Face Value of 
Guaranteed 
Savings Over 

Contract 
Term e 

Guaranteed 
Amount 

Over 
(Under) 

Total Costs 

Angelo State University 15 $   13,198,066 $    6,420,342 $   1,365,000 $   20,983,408 $   11,985,210 $  (8,998,198) 

Health and Human Services 
Commission (Seven 
Contracts) 

15 76,467,674 
f
 33,671,912 

b
 9,820,488 119,960, 074 105,212,080 

i
 (14,747,994) 

Lamar University 15 13,747,451 6,409,256 981,400 21,138,107 19,794,555 (1,343,552) 

Parks and Wildlife 
Department 15 2,652,239 

g
 381,634

 b
 142,143 3,176,016 1,561,120 

i
 (1,614,896) 

Texas State Technical 
College-Harlingen 15 990,755 314,961 270,878 1,576,594 1,083,780 (492,814) 

Texas State Technical 
College-West Texas 10 1,383,987 387,653 72,796 1,844,436 2,072,154 227,718 

Texas Woman's University 15 19,356,139 7,425,084 2,320,503 29,101,726 34,513,128 
i
 5,411,402 

Texas Tech University 6 573,243 
h
 111,051 $10,500 

h
  694,794 668,028 

i
 (26,766) 

University of North Texas - 
Health Science Center at 
Fort Worth 

15 3,200,000 1,016,656 426,741 4,643,397 4,299,810 (343,587) 

Totals $131,569,554 $56,138,549 $15,410,449 $203,118,552 $181,189,865 $(21,928,687) 

a
 These amounts are denominated in present value and do not account for the future value of dollars.  

b
 This does not include the cost to the State for financing with Proposition 8 funds. 

c
 These incorporate amounts actually paid as of August 31, 2007.   

d
 The total contract costs noted here do not include third-party review costs.  Entities received a total of $420,843 in utility rebates not reflected here. 

e
 Guarantees may not be fully realized on an annual basis (see Chapter 3-B for more information). 

f
 Includes change orders totaling $1,596,275. 

g
 Includes change orders totaling $158,288. 

h
 The total contract cost includes a $10,500 one-time measurement and verification fee. 

i
 Includes installation period guarantee amounts. 

 
 

The energy savings performance company (contractor) projected, but did not 
guarantee, that savings would exceed total costs in the University of North 
Texas-Health Science Center at Fort Worth and Lamar University contracts.  
While the Health and Human Services Commission’s seven contracts in the 
aggregate have projected savings that exceed the contracts’ debt service 
principal and interest amounts, the guaranteed saving amounts do not cover 
the full amount of principal and interest.  
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The contracts at Texas Tech University, Texas State Technical College-
Harlingen, Angelo State University, and the Parks and Wildlife Department 
have guaranteed and projected savings that are less than the projected debt 
service principal and interest amounts.  These four contracts are not structured 
to recover the costs of the contracts through energy savings (see Figure 1).  

Figure 1 

Contract Components 

As a Percent of Total Contract Costs 

 

Note: The principal amount includes future amounts not yet funded for four entities – Angelo State University, the Health and Human Services 
Commission, the Parks and Wildlife Department, and Texas Tech University, which are still in the construction phase and, therefore, not all costs had 
been funded as of August 31, 2007.  These unfunded amounts range from 2 percent to 38 percent of the total principal amount shown. 

Sources: Energy savings performance contracts, detailed utility audits, and financial information provided by state agencies and institutions of higher 
education. 
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Chapter 2 

Entities Responsible for Overseeing Contracts Do Not Ensure That 
Guaranteed Savings Cover the Cost of Energy Contracts 

The agencies and institutions of higher education entering into contracts bear 
primary responsibility for ensuring these contracts conform to state statutes.  
However, according to the financial information in the contracts at the time 
they were executed, seven of the nine agencies and higher education 
institutions reviewed did not ensure that guaranteed energy savings equaled or 
exceeded costs, as required by statute. 

Specifically, the agencies and institutions of higher education reviewed: 

 Did not account for all costs associated with the contracts. 

 Included a number of energy savings measures with payback periods 
significantly longer than the term of the contract, which reduces the 
overall cost-effectiveness of the energy savings contract. 

 Over-relied on third-party reviewers and either the State Energy 
Conservation Office (SECO) or the Higher Education Coordinating Board 
(Coordinating Board) to ensure that savings equaled or exceeded total 
costs.   

State statute requires SECO (for state agencies) and the Coordinating Board 
(for institutions of higher education) to establish guidelines and an approval 
process for awarding contracts. In addition, the Texas Government Code 
requires SECO and the Texas Administrative Code requires the Coordinating 
Board to approve all energy savings contracts entered into by agencies or 
institutions of higher education.  While both SECO and the Coordinating 
Board have created guidelines and an approval process for awarding energy 
savings contracts, these guidelines and approval processes are not adequate to 
ensure that these contracts comply with state statutes and that the State’s 
interests are sufficiently protected.  Specifically, SECO and the Coordinating 
Board: 

 Did not review copies of the proposed contracts before approving them. 

 Did not review the completeness of reports prepared by third-party 
engineer reviewers. 

 Did not compare third-party reviewer reports to the financial projections 
of costs and savings in the detailed utility audits prepared by the energy 
savings companies. 

After a contract has gone through SECO’s or the Coordinating Board’s 
approval process, agencies and institutions of higher education must seek 
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Bond Review Board approval if they choose to use Master Lease Purchase 
Program financing.  However, the Bond Review Board: 

 Did not verify that SECO or the Coordinating Board had approved the 
contract. 

 Lacked written polices or procedures to guide it in reviewing financing for 
energy contracts.  

 

Chapter 2-A 

Most of the State Agencies and Institutions of Higher Education 
Reviewed Did Not Ensure That Guaranteed Energy Savings Equaled 
or Exceeded Costs  

Under state statute, state agencies and institutions of higher education are 
allowed to enter into an energy savings contract for more than one year only if 
the costs of the contract do not exceed the guaranteed savings.  However, only 
two of nine state agencies and institutions of higher education—Texas 
Woman’s University and Texas State Technical College-West Texas—entered 
into energy savings contract in which guaranteed savings were equal to or 
exceeded projected total costs.   

Most of the state agencies and institutions of higher education reviewed did not 
account for all costs associated with the contracts. 

The executed contracts at the agencies and institutions of higher education 
reviewed contained sufficient financial projections to determine whether 
guaranteed savings were equal to or exceeded projected total costs.  However, 
contracts at two agencies and five institutions of higher education did not 
contain sufficient guaranteed savings.  Had these seven entities adequately 
reviewed this financial information and accurately considered all costs, they 
should have concluded that these contracts did not comply with statute.  

Currently, the guidelines for SECO and the Coordinating Board do not specify 
who at the agency or institution of higher education should certify that costs 
do not exceed guaranteed savings.  As a result, the person making this 
certification  may not have the necessary financial and legal expertise to 
accurately evaluate the costs and legal requirements of these contracts. 

Several contracts reviewed contain projects with projected payback periods 
that are longer than the term of the contract.  

Contracts at six of the entities reviewed contained at least one project in which 
the energy savings generated will not pay for the cost of the projects within 
the term of the contract.  For example, Angelo State University’s energy 
savings contract, which has a 15-year term, contains projects with payback 
periods of more than 20 years.  While state statute does not prohibit individual 
projects from having a payback period that exceeds an energy savings 
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contract’s term, these projects must be bundled with other projects that 
generate sufficient savings so that the combined savings of all projects covers 
all contract costs.  If agencies and institutions of higher education do not 
ensure that projects with longer payback periods are sufficiently offset by 
projects with shorter payback periods, they risk having insufficient savings to 
cover total costs.  

Examples of contracts with long payback projects include: 

 Lamar University, whose $13.7 million, 15-year contract includes:     

 $3.3 million in costs for the replacement of central plant equipment at 
one facility with a projected payback period of 27.1 years.    

 $338,818 in costs for replacement of central plant equipment at 
another facility with a projected payback of 49 years.   

 The Parks and Wildlife Department, whose $2.4 million, 15-year contract 
includes:   

 $1.9 million in costs for mechanical renovations with a projected 
payback period of 23.2 years.   

 $134,835 in costs for the installation of window film with a projected 
payback period of 68.9 years.   

 $129,804 in costs for the installation of high-energy transformers with 
a projected payback period of 45.2 years.   

 $39,915 in costs for the construction of an entrance vestibule with a 
payback period of 77.6 years.   

 The University of North Texas Health Science Center at Fort Worth, whose $3.2 
million, 15-year contract includes $493,584 in costs for the installation of 
chillers with a projected payback period of 23.5 years.   

 Angelo State University, whose $13.2 million,15-year contract includes:  

 $5.1 million in costs for replacement of air handler units with a 
projected payback period of 25.3 years.    

 $1.6 million in costs for other improvements to air handler units with a 
projected payback of 23.5 years.    

In addition, Angelo State University’s contract included $1.0 million in costs 
for the installation of laboratory vent hoods, which is projected to generate no 
energy savings.  This project should not have been included in the energy 
savings contract.    
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State agencies and institutions of higher education rely on third-party 
reviewers for ensuring that savings are equal to or exceed costs.  

Most of the state agencies and institutions of higher education 
reviewed did not independently ensure that all costs associated with 
the contracts did not exceed savings.  These entities did not verify 
that the financial projections contained in the reports and 
certifications prepared by third-party reviewers were complete and 
accurate. 

These third-party reviewer’s reports are a critical control that should 
help to ensure the effectiveness of these contracts.  However, 
auditors identified inaccuracies and incomplete information in third-
party reports that were not addressed before the contracts were 
submitted to either SECO or the Coordinating Board for approval 
(see Chapters 2-B and 2-C for more information). 

Recommendation 

SECO and the Coordinating Board should revise their guidelines to specify 
that an agency’s or institution of higher education’s chief financial officer and 
general counsel review the energy savings contract and third-party 
certification to ensure that (1) costs do not exceed guaranteed savings and (2) 
other legal provisions are in compliance.   

 

Third-party Reviewer 
Requirements 

Texas Government Code, Section 
2166.406(i), and Texas Education Code, 
Section 51.927(i), require that the cost 
savings projected by a contractor be 
reviewed by a third-party reviewer who 
meets the following requirements: 

 Is a licensed professional engineer. 

 Has a minimum of three years of 
experience in energy calculation and 
review. 

 Is not an officer or employee of an 
offeror for the contract under 
review. 

 Is not otherwise associated with the 
energy savings contract. 
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SECO’s Statutory Oversight 
Requirements 

Texas Government Code, Section 
2166.406 (i), states:  

“The State Energy Conservation 
Office shall establish guidelines and 
an approval process for awarding 
energy savings performance 
contracts.” 

 
“An energy savings performance 
contract may not be entered into [by 
a state agency] unless the contract 
has been approved by the State 
Energy Conservation Office.”  
 

Chapter 2-B 

Although SECO Has Established Guidelines and an Approval Process 
for State Agencies, It Does Not Approve Draft Energy Savings 
Contracts as Required by Statute 

SECO has developed contracting and technical requirements, guidelines, and 
an approval process for energy contracts, as required by statute (see text box).  

However, this approval process is not adequate to ensure that the 
contracts comply with all statutory requirements.  None of the eight 
energy savings contract applications approved by SECO had guaranteed 
savings greater than or equal to the total cost of the contract.  

SECO does not obtain, review, or approve the proposed contracts.  The 
contract includes the detailed utility audit, which includes financing 
assumptions, costs, and saving projections for the energy savings 
proposal.  Without reviewing the proposed contracts, SECO cannot 
ensure compliance with the statutory requirement that savings are 
greater than or equal to costs. 

Instead, SECO’s approval process relies on the agency’s self-
certification that it has met the statutory requirements incorporated into 

SECO’s guidelines.  In addition, as discussed in Chapter 2-A, SECO 
guidelines do not specify who at the agency should certify that costs do not 
exceed guaranteed savings.  SECO’s approval process requires that an agency 
submit three documents: 

 A completed checklist indicating that the agency has complied with all 
SECO guidelines (see Appendix 5 for a copy of this checklist).     

 A third-party reviewer certification.     

 A summary of the findings report prepared by the third-party reviewer.     

SECO does not verify that these self-certifications are complete and accurate.  
As a result, SECO approved the non-compliant self-certifications submitted 
by the agencies.  None of the eight self-certifications approved by SECO since 
December 2004 complied with statute because guaranteed savings were not 
projected to cover total costs associated with the energy savings contract. 

Both the Parks and Wildlife Department and the Health and Human Services 
Commission submitted self-certifications stating that the guaranteed savings 
in their contracts were equal to or greater than projected costs.  However, at 
the time of approval, none of the contracts at these two agencies had 
guaranteed energy savings that were equal to or greater than the projected 
costs of the contract.  Costs exceeded guaranteed savings for the Parks and 
Wildlife Department contract by $1.5 million, and the total combined cost for 
all seven of the Health and Human Services Commission’s contracts exceeded 
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guaranteed savings by a total of $10 million.1  In addition, the guaranteed 
savings for three of Health and Human Services Commission’s contracts—
Contracts 4, 5, and 7—did not cover principal and interest.  Figure 2 shows 
the projected costs and energy savings for these contracts at the time they 
were submitted to SECO.     

Figure 2  

Detailed Utility Audit Projections for State Agency Contracts 

As a Percent of Total Projected Costs 

 

Sources: Auditors’ review of detailed utility audits for the state agency contracts, and the Texas Public Finance authority debt 
estimator calculator. 

                                                             

1 The numbers in this chapter differ from those presented in Chapter 1.  Auditors calculated the projected costs and savings in this 
chapter based on the amounts in the proposed energy savings contract. The totals in Chapter 1 included actual payments made 
as of August 31, 2007, which differed from the contracted amounts due to construction delays and variances in reported 
savings. Actual interest rates for five of these Health and Human Service Commission contracts increased from a projected 4 
percent to an actual 5 percent.  Due to the increase in interest rates, the deficit between costs and guaranteed savings increased 
from $10 million to $14.7 million (see Table 1 in Chapter 1). 
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Summary of Findings Report   

Third-party reviewers also prepare a summary of findings 
report, which the agency must submit to SECO in its 
application for energy savings contract approval.  This 
report must contain assertions that:  

 Project descriptions are complete, accurate, and 
represent on-site conditions observed by the reviewer. 

 Projects included in the contract are appropriate 
solutions to the existing on-site conditions. 

 The methods of calculating savings are reasonable and 
accurate according to generally accepted engineering 
standards.  

 Contract measurement and verification plans are 
appropriate for each utility cost reduction measure 
and meet International Performance Measurement and 
Verification Protocol requirements. 

 Budget estimates are reasonable. 

 The technical interest of the agency is protected in 
the contract.  This is a technical review (not a legal 
review) that considers construction and environmental 
codes and regulations, energy efficiency standards, 
equipment quality, equipment pricing, projects’ 
savings calculations, the proposed measurement and 
verification fees plan, and other technical interests. 

 Costs and benefits are in balance. 

Third-party Reviewer Certification 

Third-party reviewers of energy savings contracts are 
required to submit to SECO a certification attesting that: 

 “The guaranteed annual savings will be equal to or 
greater than the total annual cost of the project, for 
each year during the life of the contract.” 

 “To the best of [the reviewer’s] knowledge, all 
contract documents comply with all applicable 
federal, state, and local construction and 
environmental codes and regulations.” 

 “The contract contains a utility assessment report, a 
[measurement and verification] plan, and a sample 
periodic savings report that documents current energy 
consumption and will document further energy and 
water savings that occur as a direct result of the 
project.” 

 “Payment and performance bonds are required by 
contract.” 

 “All costs for verification of savings, provision of 
bonds, financing, administration, guarantees, etc. are 
included in the overall cost of the contract.” 

SECO did not review reports from third-party reviewers to verify the accuracy 
of financial information. 

While third-party reviewer reports are a critical control to help guarantee the 
effectiveness of the contracts, SECO did not review the reports and 
certifications prepared by third-party reviewers and submitted by agencies to 

ensure that these summary reports and certifications were 
complete and the projections of costs and savings were 
accurate (see text boxes for list of required assertions of 
third-party reports and certifications).  As discussed 
above, SECO does not obtain a copy of the proposed 
contract, which contains the detailed utility audit.  This is 
the only document that presents the contractor’s analysis 
of financing assumptions, costs, and savings.  If SECO 
does not review these documents, it cannot ensure that 
the summary information contained in the third-party 
reports and certifications is complete and accurate. 

Auditors’ review of eight summary reports—seven from 
the Health and Human Services Commission and one 
from the Parks and Wildlife Department—identified 
several reports that were incomplete and/or did not 
comply with SECO guidelines. 

The Health and Human Services Commission’s summary 
reports had the following problems and were still 
accepted by SECO:    

 Three of the seven reports: 

 Clearly stated that the engineer did not review the 
contract.  

 Did not contain a statement that the technical 
interests of the State were protected.      

 One report stated that all financial provisions were 
not evaluated.      

The Parks and Wildlife Department’s summary report 
had the following problems:      

 It did not discuss the reasonableness of the budget 
estimates.     

 It did not include a statement that the technical 
interests of the Department were protected.     
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In addition, SECO guidelines do not require third-party reviewers to attest that 
they are independent from the contractor and not otherwise associated with 
the energy savings contract to conduct the review.  

Third-party reviewers use different criteria when determining whether energy 
savings are greater than or equal to contract costs.  Auditors interviewed three 
engineers who signed and certified third-party engineering reports for the 
contracts reviewed.  One engineer reported that the calculations were based on 
total projected savings, which can be as much as 25 percent higher than the 
guaranteed savings amounts in the contract.  Another engineer reported that 
the calculations used guaranteed savings amounts in the contract.  The third 
engineer reported that the review was limited and relied on the assertions 
made by a licensed engineer employed by the contractor. 

Recommendations  

SECO should: 

 Review and analyze energy savings performance contracts before 
approving these contracts.  This should include: 

 Reviewing a copy of the proposed contract to ensure it complies with 
SECO guidelines. 

 Reviewing third-party reports and certifications to ensure all 
information is complete and meets all SECO guidelines. 

 Comparing third-party reviewer reports to the proposed contract to 
ensure that the information on costs and savings is consistent and that 
savings are greater than or equal to all costs associated with the 
contract.  

 Amend its third-party reviewer certification and summary of findings 
report to require third-party reviewers to attest to their independence. 

 Ensure that third-party reviewers use guaranteed savings in determining 
whether a contract’s savings will cover total costs.   
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Coordinating Board’s Statutory 
Oversight Requirements 

Texas Education Code, Section 
51.927(i), states:  

“The Texas Higher Education 
Coordinating Board, in consultation 
with the State Energy Conservation 
Office with regard to energy and 
water conservation measures, shall 
establish guidelines and an approval 
process for awarding energy savings 
performance contracts.” 

 

Title 19, Texas Administrative Code, 
Section 17.80, states: 

“[Coordinating] Board approval is 
required before an institution enters 
into an energy savings performance 
contract as defined in Texas 
Education Code, Section 51.927.”   

 

Chapter 2-C 

The Coordinating Board Approved Contracts That Did Not Comply 
with Statute 

The Coordinating Board did not detect inaccurate and incomplete information 
in energy savings contract applications and approved contracts that did not 
comply with state statute and the Texas Administrative Code.  Only three of 

five energy savings contract applications approved by the 
Coordinating Board had guaranteed savings greater than or equal to 
the total cost of the contracts. 

The Coordinating Board must approve all energy savings contracts 
entered into by institutions of higher education (see text box).  
Although the Coordinating Board has established guidelines and an 
approval process, these are not adequate to ensure that energy savings 
contracts comply with all statutory requirements and administrative 
rules.  The Coordinating Board’s one-page guidelines do not contain 
sufficient detail to provide adequate guidance to institutions of higher 
education for the development and procurement of energy savings 
contracts (see Appendix 6 for the Coordinating Board’s approval list).  

The Coordinating Board’s approval process does not include obtaining 
and reviewing proposed contracts before approving them.  The 
contract includes the detailed utility audit, which includes all financing 
assumptions, costs, and savings projections for the energy savings 
proposal.  Without reviewing this contract, the Coordinating Board 

cannot accurately determine whether the savings equal or exceed costs. 

Instead, the Coordinating Board relies on third-party reviews and summary 
information provided by the institution of higher education.  In addition, as 
discussed in Chapter 2-A, Coordinating Board guidelines do not specify who 
at the institution of higher education should certify that costs do not exceed 
guaranteed savings.  The Coordinating Board’s approval process requires an 
institution of higher education to submit: 

 A completed project application, which includes Board of Regent’s 
approval of the proposed contract. 

 A third-party reviewer certification. 

In addition, the institution of higher education must provide the Coordinating 
Board with a copy of the signed contact within 30 days of its effective date.  
However, the Coordinating Board had on file only two of the five contracts 
submitted for approval, and the Coordinating Board did not obtain these 
contracts until as much as 440 days after the contracts were executed.    

The Coordinating Board does not verify that these self-certifications are 
complete and accurate.  As a result, two of five contracts at higher education 
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institutions approved by the Coordinating Board did not comply with statute 
because guaranteed savings were not projected to cover all costs associated 
with the contracts.2  

The Coordinating Board’s guidelines for energy savings contracts require that 
energy savings be equal to or greater than the cost of the contract.  However, 
the Coordinating Board does not specify which type of savings—guaranteed 
or projected—should meet or exceed costs.  As discussed in Chapter 2-B, 
third-party reviewers use different criteria to determine whether energy 
savings are equal to or greater than contract costs.   

Three of the five institutions of higher education have both projected and 
guaranteed savings that are equal to or greater than the cost of the contracts.  
The University of North Texas–Health Science Center at Fort Worth has 
projected savings that are greater than the contract costs; however, guaranteed 
savings are less than contract costs.  Angelo State University did not have 
either projected or guaranteed savings that met or exceeded costs (see Figure 3 
on the next page).  

                                                             
2 The Coordinating Board did not receive an application for approval from Texas Tech University.  In addition, Texas State 

Technical College-Harlingen’s contract was not subject to Coordinating Board approval at the time it was executed.  
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Figure 3 shows the detailed utility audit financial projections for the five 
higher education institutions.  

Figure 3 

Detailed Utility Audit Projections for Institution of Higher Education Contracts 

As a Percent of Total Projected Costs 

 

Note: Texas Tech University’s detailed utility audit did not contain any financial information.  The numbers in this chapter 
differ from those presented in Chapter 1.  Auditors calculated the projected costs and savings in this chapter based on the 
proposed energy savings contracts’ financial projections.  In some cases, the actual interest rates differed from projected 
rates.  For example, Lamar University’s interest rates increased from a projected 4 percent to an actual 5 percent. 

Sources: Auditors’ review of detailed utility audits. 

 

The Coordinating Board did not adequately review third-party reviewer 
certifications to verify the accuracy of financial information. 

The Coordinating Board does not verify third-party reviewers’ analyses of 
energy savings to ensure that the certifications were complete and the 
projections of costs and savings were accurate.  As discussed above, the 
Coordinating Board does not obtain the proposed contract, which includes the 
detailed utility audit.  This is the only document that presents the contractor’s 
analysis of financing assumptions, costs, and savings.  If the Coordinating 
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Board does not review this detailed utility audit, it cannot determine whether 
the financial assumptions and projections in a third-party reviewer’s report are 
accurate. 

For example, in the detailed utility audit for Angelo State University, the 
contractor clearly stated that the 15-year contract would generate a negative 
annual cash flow of $394,533 or $5.9 million for the life of the contract.  
However, the third-party reviewer’s letter to Angelo State University stated 
“the savings achieved as a result of this [contract] will be greater than the cost 
of the [contract].”  The total costs related to Angelo State University’s 
proposed contract are projected to exceed energy savings by about $8.3 
million over the life of the contract when financing costs and measurement 
and verification fees are included.      

Coordinating Board rules also require institutions of higher education seeking 
to enter into an energy contract to provide a statement from a third-party 
reviewer certifying that the contract meets the Coordinating Board’s 
guidelines (see Appendix 6 for a list of guidelines).  Auditors identified third-
party certifications that were incomplete and/or did not comply with 
Coordinating Board guidelines.  Specifically: 

 Two of five certifications did not: 

 Contain a statement that the engineer had reviewed the contract.  

 Contain a statement from the engineer stating that the method of 
calculating savings was reasonable. 

 Contain a statement from the engineer that the plans were appropriate. 

 Four of five certifications were dated after the Coordinating Board 
approved the contract.    

Recommendations  

The Coordinating Board should: 

 Work with SECO to formulate more detailed guidelines for energy savings 
performance contracts to ensure that contracts address all statutory 
requirements and that third-party reviewers have sufficient criteria for 
reviewing contractor proposals. 

 Review and analyze proposed contracts before approving them.  This 
should include: 

 Reviewing the proposed contract to ensure it complies with 
Coordinating Board guidelines. 
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 Reviewing third-party certifications to ensure all information is 
complete and meets Coordinating Board guidelines. 

 Comparing third-party reviewer reports to the proposed contract to 
ensure that the information on costs and savings is consistent and that 
savings are greater than or equal to total costs associated with the 
contract.  

 Clarify that third-party reviewers must use the amount of guaranteed 
savings to determine whether a contract’s savings will cover total costs.   

 

Chapter 2-D 

The Bond Review Board Lacks Written Policies and Procedures for 
Approving Financing for Energy Savings Contracts and Does Not 
Receive Executed Copies of These Contracts 

State agencies and institutions of higher education that want to use Master 
Lease Purchase Program financing for energy contracts are required to receive 
approval from the Bond Review Board.  In fiscal year 2007, the Bond Review 

Board approved approximately $5.87 billion in new-money and refunding 
bonds for state agencies and institutions of higher education.  This audit 
focused only on the Bond Review Board’s approval of $131.6 million in 
financing for energy saving contracts since fiscal year 2000. 

Since December 1999, the Bond Review Board approved Master Lease 
Purchase Program financing for energy savings contracts at two agencies 
and seven institutions of higher education.  However, the Bond Review 
Board lacks written policies and procedures for approving financing for 
energy savings contracts, including a procedure to verify that an energy 
savings contract has been approved by either SECO or the Coordinating 
Board.  In addition, the Bond Review Board does not receive a copy of the 
executed contract to verify that the total costs and methods of financing 
have not changed after its approval. 

The Bond Review Board lacks written polices and procedures for reviewing 
energy contracts.  

The Bond Review Board requires agencies and institutions of higher 
education to submit a number of supporting documents with their application 
for financing.  However, the Bond Review Board does not have written 
policies and procedures specifically for reviewing energy contracts.  As a 
result, the Bond Review Board did not consistently verify that SECO or the 
Coordinating Board had approved the contract before considering financing. 

The Texas Government Code requires state agencies to obtain SECO’s 
approval before entering into an energy savings contract, and the Texas 
Administrative Code requires institutions of higher education to receive 

Bond Review Board 
Approval Process 

Agencies and institutions of higher 
education must submit an 
application containing a description 
of the energy savings contract, 
anticipated principal amount, and 
financing period.  The Bond Review 
Board reviews the application and 
either approves Master Lease 
Purchase Program financing for it 
or tables the request.  The Bond 
Review Board must notify the 
agencies or institutions in writing 
of any action taken on their 
applications.  
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Coordinating Board approval.  However, 6 of 10 applications3 for financing 
did not include documentation of SECO or Coordinating Board approval 
required by the Bond Review Board in order to consider financing for these 
contracts.  Detailed, written policies and procedures would help the Bond 
Review Board ensure that the contracts it approves for financing meets 
statutory requirements for energy savings performance contracts. 

The Bond Review Board does not receive executed contracts to verify total 
costs and methods of financing.  

After financing is approved, the agency or institution of higher education 
negotiates with the contractor to finalize the scope of work and cost of the 
contract.  There is a risk that significant changes in financing, costs, savings, 
and other items could occur without the Bond Review Board’s knowledge.  
However, the Bond Review Board does not require agencies or institutions of 
higher education to provide a copy of the executed contract for review.  For 
example, in its application to the Bond Review Board, the Parks and Wildlife 
Department did not document that the full amount of its energy savings 
contract was $2.5 million; the Department requested financing for only $1.3 
million in its application (see Chapter 4-B for a discussion of the Parks and 
Wildlife Department’s contract).  Reviewing the executed contract would also 
help the Bond Review Board identify whether a requesting agency or 
institution of higher education had provided inaccurate or incomplete financial 
information.   

Recommendations  

The Bond Review Board should: 

 Develop written policies and procedures for reviewing and approving 
financing for energy contracts. 

 Ensure that contracts have been approved by either SECO or the 
Coordinating Board before it considers financing for the contract. 

 Establish procedures to ensure that the loan amounts agree with the final 
executed contract before the transaction is taken to the Bond Review 
Board for approval. 

 

                                                             
3 Although the report discusses energy savings contracts at nine state agencies and institutions of higher education, the Bond 

Review Board received 10 applications for financing because the Health and Human Services Commission submitted two 
separate applications. 
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Chapter 2-E 

The Texas Public Finance Authority Lacks Procedures to Verify the 
Eligibility of Costs Contained in Invoices for Energy Savings 
Contracts 

Agencies and institutions of higher education that receive approval from the 
Bond Review Board for Master Lease Purchase Program financing must enter 
into a purchase agreement with the Texas Public Finance Authority (TPFA), 
which manages the State’s Master Lease Purchase Program.  Agencies and 
institutions of higher education must submit their energy savings contractor 
invoices to TPFA as they become due and payable.  TPFA finances these 
transactions by obtaining commercial paper and, once financing is established, 
sends a payment for the invoices directly to the contractor.   

For energy savings contracts, TPFA relies on the state agency or institution of 
higher education to certify that all costs contained in an invoice are allowable 
and within the scope of the energy savings contract.  TPFA does not verify 
that certification, nor is it able to perform any review or comparison between 
submitted invoices and the energy contract because it does not receive a copy 
of the executed contract or any supporting documents.  As a result, TPFA may 
pay invoices that contain ineligible expenses, such as payment and 
performance bonds (see Chapter 4 for more information on ineligible 
expenses). 

Recommendations  

The Texas Public Finance Authority should: 

 Obtain a copy of the executed energy saving contract. 

 Establish procedures to ensure that all requests for payment from state 
agencies and institutions of higher education are payments required under 
the contract, are within the contracts terms and conditions, and do not 
exceed the amount of the contract obligations. 
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Chapter 3 

Contracting Practices for Energy Savings Contracts Should Be 
Improved to Better Protect the State’s Interests 

All 15 contracts that auditors reviewed at nine state agencies or institutions of 
higher education contain provisions that require these entities to pay 
measurement and verification fees.  These fees pay the contractor to measure 
and verify savings, as well as to provide other support services, such as 
training and remote telephone support.  With the exception of Texas Tech 
University, these fees are paid annually for the term of the energy savings 
contract.  For the 15 contracts reviewed, the agencies and institutions of 
higher education agreed to pay $17.3 million in measurement and verification 
fees that are in addition to the total principal contract amount of $129.8 
million.4   

Auditors reviewed the measurement and verification fees paid by nine state 
agencies or institutions of higher education and noted the following concerns: 

 Payment of annual monitoring and verification fees over the life of an 
energy savings contract may be unnecessary.   

 Measurement and verification fees are likely to increase throughout the 
term of the energy savings contract because the fees are adjusted annually 
based on changes in the Consumer Price Index.   

 By the terms of the contract, cancellation of the measurement and 
verification fees allows the contractor to cancel the statutorily required 
guarantee of savings. 

 Agencies and institutions of higher education rely upon the contractor to 
measure and verify energy savings, creating a potential conflict of interest.   

All of the contracts reviewed contained many of the elements required of state 
contracts, such as scope of work, contractor responsibilities, and dispute 
resolution.  However, the contracts reviewed also contained a number of 
provisions that do not (1) adequately protect the State’s interests, (2) 
maximize the amount of reimbursement that an agency or institution of higher 
education would receive if guaranteed savings do not equal or exceed costs, or 
(3) appear to comply with Texas Government Code and Texas Education 
Code requirements.  

                                                             
4 The $17.3 million in measurement and verification fees differs from the $15.4 million in fees presented in Table 1 in Chapter 1.  

Auditors calculated the fees cited in this chapter based on the amounts agreed upon in the energy savings contracts reviewed.  
The totals in Chapter 1 included actual payments made as of August 31, 2007, which differed from the contracted amounts due 
to construction delays and fees not paid due to reported savings not meeting the guaranteed savings amounts. 
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Chapter 3-A 

Measurement and Verification Fees Are a Significant Ongoing Cost 

Each of the 15 contracts reviewed contain provisions requiring the agency or 
institution of higher education to pay measurement and verification fees.  As 
Table 2 shows, measurement and verification fees total $17.3 million at the 
nine contracting entities reviewed.  The annual measurement and verification 
fees range from $7,280 at Texas State Technical College–West Texas to 
$207,082 at Texas Woman’s University.  Only Texas Tech University does 
not pay annual measurement and verification fees—a one-time fee of $10,500 
is included in its total energy savings contract price of $583,743.  Total 
measurement and verification fees range from 2 percent of the total energy 
savings contract at Texas Tech University to 27 percent of the total energy 
savings contract at Texas State Technical College-Harlingen. 

Table 2     

Annual and Total Measurement and Verification Fees at the Time Contracts Were Submitted for Approval  

Nine State Agencies and Institutions of Higher Education 

Agency/Institution of Higher 
Education 

Contract 
Vendor 

Contract 
Amount a 

Annual 
Measurement 

and 
Verification 

Fees a 

Total 
Measurement 

and 
Verification 

Fees a 

Measurement 
and Verification 
Fees as Percent 

of Contract 

The University of North Texas 
Health Science Center at Fort 
Worth  

TAC Americas $3,200,000 $31,691 $475,365 15% 

Texas Woman’s University TAC Americas 19,356,139 207,082 3,106,230 16% 

Health and Human Services 
Commission (HHSC) Contract for 
Phase 1  

TAC Americas 13,894,980 135,625 2,034,375 15% 

HHSC Contract for Phase 2 TAC Americas 11,545,023 141,510 2,122,650 18% 

HHSC Contract for Phase 3 TAC Americas 13,129,700 147,535 2,213,025 17% 

HHSC Contract for Phase 4 TAC Americas 11,445,213 141,217 2,118,255 19% 

HHSC Contract for Phase 5 TAC Americas 12,140,016 88,901 1,333,515 11% 

HHSC Contract for Phase 6  TAC Americas 5,153,072 32,369 485,535 9% 

HHSC Contract for Phase 7  TAC Americas 7,563,395 26,306 394,590 5% 

Lamar University TAC Americas 13,747,451 70,100 1,051,500 8% 

Parks and Wildlife Department TAC Americas 2,493,951 11,563 173,445 7% 

Angelo State University TAC Americas 13,198,066 97,500 1,462,500 11% 

Texas State Technical College–
Harlingen TAC Americas 990,755 18,139 272,085 27% 

Texas State Technical College–
West Texas Direct Energy 1,383,987 7,280 72,796 5% 

Texas Tech University Johnson 
Controls 573,243

b
 10,500 10,500 2% 

Total for Agencies and Higher Education 
Institutions $129,814,991

 a
 $1,167,318 $17,326,366 13% 
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Annual and Total Measurement and Verification Fees at the Time Contracts Were Submitted for Approval  

Nine State Agencies and Institutions of Higher Education 

Agency/Institution of Higher 
Education 

Contract 
Vendor 

Contract 
Amount a 

Annual 
Measurement 

and 
Verification 

Fees a 

Total 
Measurement 

and 
Verification 

Fees a 

Measurement 
and Verification 
Fees as Percent 

of Contract 

Totals Per Contractor TAC Americas $127,857,761 $1,149,538  $17,243,070 13% 

 Direct Energy 1,383,987 $7,279 $72,796 5% 

 Johnson 
Controls 573,243

b
 $10,500 $10,500 2% 

a
 Based on the face value of the energy savings contract (omitting change orders). 

b
 Amount shown is the full contract amount of $583,743 less the one-time measurement and verification fee of $10,500. 

 

Ongoing annual payment of measurement and verification fees may be 
unnecessary. 

Once all energy savings projects within the contract are completed and the 
savings verified, it may not be cost-effective to continue to pay annual 
measurement and verification fees for the life of the contract to monitor 
savings and provide support services.  After the projects are installed and 
functioning, the agency or institution of higher education should be able to 
determine whether these projects are achieving the agreed-upon savings, and 
ongoing measurement and verification may provide minimal benefit for the 
contracting entity.  For example, as discussed in Chapter 4-A, Texas Woman’s 
University has achieved savings in excess of its guaranteed amounts for each 
of the five years after implementation of its energy savings measures.  After 
savings are established and staff are fully trained in the operation of the new 
equipment, ongoing payment of measurement and verification fees may 
unnecessarily reduce the amount of savings that could be realized by the 
contracting entity. 

Of the nine entities reviewed, only Texas Tech University agreed to pay its 
contractor a non-recurring fee of $10,500 to conduct a one-time measurement 
of energy savings one year after installation of all projects were completed.5  
Texas Tech University’s six-year contract stipulates that if savings do not 
meet the guaranteed amount, the contractor will make a one-time payment to 
the university covering the difference for the life of the contract.  Texas Tech 
University management told auditors they negotiated a one-time measurement 
and verification fee because they would know whether the equipment will 
achieve the savings after the first year and the university has sufficient 
technical expertise to monitor energy savings.  In addition, senior 

                                                             
5 The Texas Tech University contract did not follow the statutory requirements of the Texas Education Code, Section 51.927, 

because it was not submitted to the Coordinating Board for approval. 
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management at another university questioned the need to pay annual 
measurement and verification fees because the amount of energy savings were 
well established once the energy savings projects were completed and 
operating satisfactorily.   

Measurement and verification fees also pay for other 
services that an agency or institution of higher education 
may request from a contractor (see text box).  For 
example, these fees allow the contractor to conduct 
periodic monitoring of equipment, including temperature 
set points, alarm notifications, and hardware failures.  
While agencies and institutions of higher education may 
require assistance from the contractor after the 
installation of equipment, it is questionable whether it is 
cost-effective for agencies and institutions of higher 
education to commit in advance to annual payments for 
as long as 15 years rather than purchasing services from 
the contractor on an as-needed basis.6   

There are no defined performance standards for the 
services purchased by measurement and verification fees. 

Although the contracts reviewed contain general 
descriptions of the services to be performed, they do not 
specify the amount of services or outputs, other than 
periodic energy savings reports, that the contractor must 

provide.  As a result, the contracting entity cannot determine whether the costs 
for these additional services are reasonable.   

The State of Texas Contract Management Guide states that a deliverable 
should include: (1) a description of the work, (2) a standard for performance, 
(3) a method or procedure to verify that the deliverable meets the standard, (4) 
a method or process to monitor and/or ensure the quality of the deliverable, 
(5) an acceptance process for each deliverable, and (6) a compensation 
structure that is consistent with the type and value of work performed. 

Agencies and institutions of higher education rely upon the contractor to 
measure and verify energy savings, which creates a potential conflict of 
interest. 

All the contracts that auditors reviewed authorized the contractor to measure 
and verify the reported energy savings.  As a business practice, reliance upon 
a contractor to report energy savings poses a potential conflict of interest 
because failure to meet the guaranteed energy savings could result in 
significant financial losses to the contractor.  It should be noted that auditors 

                                                             
6 Generally, measurement and verification fees do not purchase services to maintain the equipment installed as part of the energy 

savings retrofit. 

Other Services Funded by Measurement and 
Verification Fees 

In addition to measuring and verifying energy savings, 
measurement and verification fees pay for other 
services provided by the contractor.  Some of the 
services included in the contracts reviewed include:  

 Conducting remote monitoring. 

 Providing ongoing assistance. 

 Providing performance tracking reports. 

 Performing troubleshooting assistance. 

 Conducting onsite training. 

 Providing remote telephone support. 

 Conducting regularly scheduled site visits. 

 Providing a utility efficiency employee awareness 
program. 

 Identifying additional utility savings opportunities. 

 Tracking and determining the impact and/or effect 
of utility meter changes. 

 Enhancing and implementing energy conservation 
programs. 
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determined that the energy savings reports prepared by the contractors were 
materially accurate at the three contracting entities that auditors visited (see 
Chapter 4 for more information).   

Measurement and verification fees increase throughout the term of the energy 
savings contract. 

Measurement and verification fees are adjusted annually based on changes in 
the U.S. Consumer Price Index.  The total amount that agencies and 
institutions of higher education pay for measurement and verification fees 
could increase significantly as the fees are adjusted due to inflation.  Existing 
contracts have a maximum term of 15 years.  However, the 80th Legislature 
increased the allowable maximum length of energy savings contracts to 20 
years, which could substantially increase the total amount a contracting entity 
pays for measurement and verification fees if these fees are paid over the term 
of the contract.  

Agencies and institutions of higher education cannot cancel the measurement 
and verification fees without risk of losing the statutorily required savings 
guarantee. 

The contracts at the nine agencies and institutions of higher education 
reviewed contain provisions allowing the agencies and institutions of higher 
education to cancel the payment of measurement and verification fees.  
However, contracts also state that if the agency or institution of higher 
education cancels payment of these fees, the contractor may also cancel its 
guarantee of energy savings.  The contractual face value of these fees total 
$17.3 million over the life of the energy contracts reviewed.  Texas 
Government Code, Section 2166.406, and Texas Education Code, Section 
51.927, require all energy savings contracts entered into by state agencies and 
institutions of higher education to contain a guarantee that costs will not 
exceed savings. 

Recommendations  

To limit conflicts of interest and the payment of measurement and verification 
fees in future energy savings contracts, the Legislature should consider 
amending the Texas Government Code and the Texas Education Code to:  

 Require either (1) an independent third party or (2) SECO or the 
Coordinating Board to perform the measurement and verification of 
savings for state agencies and institutions of higher education. 

 Require agencies and institutions of higher education to structure future 
energy savings contracts to stipulate that if savings do not meet the 
guaranteed amount within a pre-defined period, the contractor will make a 
one-time payment to the agency or institution of higher education covering 
the difference for the life of the contract. 
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SECO and the Coordinating Board should ensure that future energy contracts 
clearly define the outputs and service levels expected from energy savings 
performance companies for services provided after the installation of 
equipment. 

 

Chapter 3-B   

Some Energy Savings Contract Terms and Financing Methods Do 
Not Comply with Statutory Requirements or Protect the State’s 
Interests 

All 15 contracts reviewed contain provisions that fail to adequately protect the 
State’s interests and comply with Texas Government Code, Section 2166.406, 
and Texas Education Code, Section 51.927.   

Provisions allow contractors to recoup payments made because of failure to 
meet guaranteed savings.   

All 15 contracts reviewed require the contractor to pay for the difference if 
actual savings fall short of guaranteed savings in one year.  However, if actual 
savings exceed guaranteed savings in another year, these contracts allow the 
contractor to recoup its previous payments.  In addition, contractors can use 
savings in excess of guaranteed amounts in one year to offset payments owed 
in a subsequent year.  These provisions appear to conflict with the Texas 
Government Code and the Texas Education Code, which state that in any one 
year costs may not exceed total energy savings divided by the number of years 
in the contract.  Therefore, the amount of energy savings achieved during one 
year is intended to cover that year’s costs and should not be recouped by the 
contractor in a future year.  Table 3 presents guaranteed savings provisions in 
the 15 contracts reviewed.       

Table 3 

Contracts Provisions for Guaranteed Savings 

Implementation Period 
Savings 

Agency/Institution of 
Higher Education 

Allow Excess 
Savings to 

Carry Forward 
from Year to 

Year 

Contractor 
Will Pay If 
Guarantee 
Is Not Met 

Contractor 
Payments Limited 

to Amount of 
Debt Service or 

Guaranteed 
Savings, 

Whichever Is Less 

Contractor 
Can Recoup 

Shortfall 
Payments in 
Subsequent 

Years 

Covers 
Debt 

Service 

Added to 
First Year 
Guarantee 

Angelo State University        

HHSC Contract for Phase 1 
a
     b  

HHSC Contract for Phase 2       

HHSC Contract for Phase 3       

HHSC Contract for Phase 4         
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Contracts Provisions for Guaranteed Savings 

Implementation Period 
Savings 

Agency/Institution of 
Higher Education 

Allow Excess 
Savings to 

Carry Forward 
from Year to 

Year 

Contractor 
Will Pay If 
Guarantee 
Is Not Met 

Contractor 
Payments Limited 

to Amount of 
Debt Service or 

Guaranteed 
Savings, 

Whichever Is Less 

Contractor 
Can Recoup 

Shortfall 
Payments in 
Subsequent 

Years 

Covers 
Debt 

Service 

Added to 
First Year 
Guarantee 

HHSC Contract for Phase 5       

HHSC Contract for Phase 6       

HHSC Contract for Phase 7       

Lamar University        

Parks and Wildlife Department      c  
Texas State Technical College-
Harlingen        

Texas State Technical College-
West Texas       

Texas Woman's University       

Texas Tech University       

The University of North Texas 
Health Science Center at Fort 
Worth 

      

a
 HHSC is the Health and Human Services Commission. 

b
 Phase 1 installation-period savings are limited to $475,000. 

c 
Installation-period savings are limited to $40,846. 

 
Five of 15 contracts reviewed contain provisions that allow the contractor to 
adjust the level of guaranteed savings if the total debt service owed that year is 
less than the guarantee.   

If the amount of total debt service owed by an agency or institution of higher 
education under the contract is less than the guaranteed amount of energy 
savings, five of the contracts  reviewed allow the contractor to reduce the level 
of guaranteed energy savings to the amount of debt service.  Reducing the 
guarantee to the amount of debt service may result in the guarantee covering 
fewer costs.  For example, the Parks and Wildlife Department contract 
contained a provision that allows the contractor to pay the lesser of the annual 
guaranteed savings or debt service.  As a result, the Parks and Wildlife 
Department received $19,778 less in the year-one savings period, when 
energy savings did not achieve the guaranteed amount, than it would have if 
its contract did not contain this provision.  In addition, this provision is 
noncompliant with statutes because statute does not provide for calculating 
guaranteed savings based on debt service.   
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Proposition 8 Funds 

Proposition 8 funds are payable 
from the general revenues of the 
State for construction and repair 
projects and for the purchase of 
needed equipment.  Bonds using 
Proposition 8 financing are 
issued through the Texas Public 
Finance Authority; as a result, 
there are no financing costs 
incurred by the agencies.  The 
Texas Public Finance Authority 
makes all debt repayments. 

 

Five of 15 contracts reviewed do not ensure that costs incurred during a 
contract’s installation period are covered by guaranteed savings. 

In addition, contracts at two state agencies contain only limited guaranteed 
savings during the installation period.  The guarantee of energy savings begins 
upon the final date of installation, according to statute.  Some agencies and 
institutions of higher education may incur debt service before the date of 
substantial completion, which would not be covered by an energy savings 
guarantee.  For three of these entities’ contracts, this cost was less than 5 
percent of total contract costs.  However, the Parks and Wildlife Department 
incurred additional installation costs that represented 43 percent of total 
contract costs that were not covered by guaranteed savings.  Ten of the 15 
contracts reviewed contained implementation period savings guarantees, 
which reduce the risk that the agency or institution of higher education will 
incur costs that are not covered by savings. 

Proposition 8 financing is not included in the total costs that are required to be 
repaid from energy savings.   

Under the contracts reviewed, the costs of contracts that are financed 
by Proposition 8 general obligation bonds are not recovered from 
energy savings (see text box and Appendix 4 for more information on 
Proposition 8 financing).  The Parks and Wildlife Department  and the 
Health and Human Services Commission used Proposition 8 funds to 
finance a portion of the projects included in their contracts.  However, 
the Texas Public Finance Authority finances all Proposition 8 funds 
and assumes complete responsibility for the debt service.  The Texas 
Public Finance Authority is appropriated funds biennially to service 
this debt.  As a result, the portion of an energy savings contract funded 
with Proposition 8 funds is being paid directly from state-appropriated 
funds and is not reimbursed from the energy savings achieved at the 

agency or institution of higher education.  This appears to circumvent the 
statutory requirement that a contract’s total costs must be paid through energy 
savings.   

Five of 15 contracts reviewed did not require contractors to purchase and 
maintain payment and performance bonds mandated by statute.   

Payment and performance bonds are important safeguards to help protect the 
contracting entity from default of the contractor’s obligations.  The Texas 
Government Code and the Texas Education Code require all contractors on 
energy savings contracts to provide payment and performance bonds.  
However, five contracting entities—Lamar University, Angelo State 
University, Texas State Technical College-West Texas, Texas State Technical 
College–Harlingen, and Texas Tech University—entered into contracts 
lacking this requirement.    
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The three contracts reviewed in detail do not specify the amount of equipment 
to be installed (see chapter 4 for detail).   

In these three contracts, the detailed utility audit prepared by the contractor 
does not quantify the specific type and amount of equipment to be installed.  
This lack of detailed information makes it difficult for management to verify 
that all purchased equipment has been installed.  

Recommendations  

The Legislature should consider:  

 Amending the Texas Government Code and the Texas Education Code to: 

 Clarify that savings in excess of guaranteed amounts in any one year 
shall not be carried forward or applied to another year in the contract.  

 Clarify whether the guaranteed savings period should include the 
installation phase of contracts. 

 Clarify whether agencies and institutions of higher education should 
use general obligation bonds or other methods of finance that do not 
have to be repaid through energy savings from an energy savings 
performance contract.  

SECO and the Coordinating Board should not approve contracts that: 

 Include a provision allowing the contractor to limit payments to the 
amount of debt service or guaranteed savings, whichever is less, when 
guaranteed energy savings is not achieved. 

 Fail to include a requirement that contractors purchase and maintain a 
payment and performance bonds as required by statute. 

 Do not specify the types and amounts of equipment to be installed. 
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Chapter 4 

Results of Detailed Audits of Selected Contracts 

Auditors performed detailed reviews on selected aspects of contracts at Texas 
Woman’s University, the Parks and Wildlife Department, and the Health and 
Human Services Commission.  In addition, auditors reviewed the Texas Youth 
Commission’s procurement of its energy savings performance company and 

third-party reviewer.   

Auditors determined that: 

 Energy savings equipment sampled was installed at all three entities.  

 Energy savings reported by the contractors were materially accurate 
for Texas Woman’s University, the Parks and Wildlife Department, 
and the Health and Human Services Commission.  

 Texas Woman’s University and the Parks and Wildlife Department 
did not review or verify the accuracy of energy savings reported by 
their contractors.  A certified energy manager reviews and verifies 
the reported energy savings for the Health and Human Services 
Commission. 

 The Parks and Wildlife Department monitored the installation of 
energy savings equipment; the Health and Human Services Commission 
did not monitor the installation of equipment.  Texas Woman’s University 
lacked documentation indicating that it monitored the installation of 
equipment. 

 Contractor payments made by all three entities contained ineligible, 
unallowable, or unsupported payments. 

 The Parks and Wildlife Department and the Health and Human Services 
Commission adequately followed the statutorily required request for 
qualifications process in procuring their contractors.  Texas Woman’s 
University lacked documentation supporting how it procured its 
contractor.  The Texas Youth Commission lacked documentation 
supporting its selection process. 

 

Chapter 4-A 

Texas Woman’s University Entered Into an Energy Savings Contract 
in Which Guaranteed Savings Exceeded Total Calculated Costs 

In September 2001, Texas Woman’s University (University) entered into an 
energy savings contract with TAC Americas that complies with statute 
because the guaranteed savings exceeded the total costs of the contract.  The 
total calculated cost of the 15-year energy savings contract is $29.1 million, 

Verifying Reported Energy 
Savings 

Auditors verified the energy savings 
reported by the contractor by: 

 Reviewing the pre-installation 
energy use and weather data 
used by the contractor to create 
energy savings formulas. 

 Determining the difference 
between: 

 Pre-installation energy use 
calculated savings formulas, 
and 

 Post-installation energy use 
verified and recalculated by 
auditors. 
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while the total guaranteed energy savings is $34.5 million.  In addition, TAC 
Americas projects that total savings over the life of the contract should be 
$38.1 million. 

Equipment and other energy cost reduction measures listed in the contract 
were installed. 

Auditors verified the installation of the major types of equipment and energy 
cost reduction measures sampled from the detailed utility audit prepared by 
TAC Americas for the University.  

The University’s reported savings were materially accurate for all fiscal years 
tested.  

The energy savings reported by TAC Americas were materially accurate.  
Auditors determined that during the five complete years of reported savings 
between 2003 and 2007, the University achieved $11,562,473 in actual energy 
savings (see Table 4).  

Table 4 

Reported and Calculated Energy Savings at Texas Woman’s University 
Fiscal Years 2003 to 2007  

Fiscal 
Year 

Guaranteed 
Savings 

Reported 
Savings 

Auditor 
Calculated 

Savings 

Difference 
Between 

Reported and 
Calculated 

Savings 

Percent 
Difference 
Between 

Reported and 
Calculated 

Savings 

2003 $   1,521,634 $   1,666,214 $   1,662,021 ($    4,193) (0.25%) 

2004 2,158,166 2,373,651 2,369,360 (4,291) (0.18%) 

2005 2,158,166 2,428,718 2,426,836 (1,882) (0.08%) 

2006 2,158,166 2,548,146 2,546,258 (1,888) (0.07%) 

2007 2,158,166 2,567,190 2,557,997 (9,193) (0.36%) 

Totals $10,154,298 $11,583,919 $11,562,473 ($ 21,446) (0.19%) 

 

The University does not review or verify the accuracy of reported energy 
savings. 

Although the University has two engineers on staff that have sufficient 
qualifications and experience to verify the accuracy of the energy savings 
reported by TAC Americas, the University does not verify these savings.  The 
energy savings reports prepared and submitted by TAC Americas to the 
University provide only the total amount of electrical and natural gas energy 
unit savings.  The University does not request or receive individual account 
energy unit savings information; without this information, it would be difficult 
and labor-intensive for the University to verify the accuracy of the reported 
energy savings or identify errors in TAC Americas’ report. 
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Auditors identified several errors in the January 2008 Annual Periodic 
Savings Report prepared by TAC Americas.  Specifically: 

 TAC Americas misapplied two of eight contract adjustments, which 
overstated the amount of electrical energy used in the pre-upgrade period. 

 TAC Americas did not properly calculate the amount of electrical energy 
used in the post-retrofit period for almost 51 months that auditors 
reviewed. 

These errors resulted in TAC Americas overstating the University’s energy 
savings by approximately $95,300  in this report.  While this total is not 
significant when compared to the amount of the total energy savings contract, 
it indicates a lack of overall monitoring of the reported energy savings.  

Also, the energy savings contract contained the wrong formulas used to 
determine pre-retrofit energy consumption, which establishes the baseline 
used to calculate future energy savings.  When notified of the error, TAC 
Americas management stated it had not used the erroneous formulas printed in 
the contract to calculate reported savings.  However, because the University 
did not try to verify the reported energy savings, this error went undetected for 
approximately six years.  In addition, auditors determined that the University 
discontinued the use of one building and did not notify TAC Americas.  As a 
result, reported energy savings were overstated by $21,572. 

The University lacked adequate documentation of its monitoring of the 
installation of energy savings equipment. 

The University lacked adequate documentation demonstrating the monitoring 
activities it conducted during the installation of the energy savings equipment 
because the University does not keep these documents past its record retention 
schedule of four years.  In addition, University management stated that the 
employees who performed the monitoring no longer worked at the University.  

The University paid ineligible expenses. 

Auditors reviewed selected vendor payments that the University made to TAC 
Americas during fiscal years 2004, 2005, 2006, and 2007 to determine 
whether the payments were authorized, supported, and made in accordance 
with the contract.  Of the $363,255 in payments tested, $326,092 or 90 percent 
of the payments were for measurement and verification fees.   

Auditors also tested Master Lease Purchase Program payments made by the 
Texas Public Finance Authority to TAC Americas.  Of the $16,530,143 in 
Master Lease Purchase Program payments made, $682,191 (4 percent) lacked 
adequate supporting documentation.  The invoice described the expenses to be 
paid only as “Audit/Consultant/Bonds,” and the University could not provide 
further details.  In addition, the University paid $230,225 for a performance 
bond to guarantee the contractor’s performance.  Payment and performance 
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bonds are an ineligible expense because the University’s energy savings 
contract does not provide for the contractor to be reimbursed for the costs of 
the bonds.  

The University lacked documentation about the procurement process it used to 
select its contractor and third-party reviewer.  

The University’s record retention policies require its staff to retain bidding 
documents for the fiscal year of an executed contract plus four years.  Based 
on this policy, the University would have destroyed the documents related its 
procurement process for its energy savings contract in August 2006.  As a 
result, auditors could not determine whether the University appropriately 
procured the services of the contractor and third-party reviewer. 

Recommendations  

The University should: 

 Monitor and verify the annual energy savings reported by its contractor, 
TAC Americas.  This should include requesting detailed energy unit 
savings information for each affected account listed in the measurement 
and verification plan. 

 Ensure it makes timely requests for baseline energy adjustments when a 
change in facility usage occurs. 

 Revise its records retention schedule to ensure that it retains all supporting 
documentation related to active energy savings contracts.    

 Ensure that contractor invoices include sufficient detail to determine what 
is included in each line item billed and that the University does not pay for 
ineligible expenses. 

 Re-evaluate its practice of paying for the contractor’s performance bond to 
ensure it is in compliance with Texas Education Code, Section 51.927(e), 
and consider recouping the $230,225 it paid to TAC Americas for the 
contractor’s performance bond. 

 

Chapter 4-B 

The Parks and Wildlife Department’s Energy Savings Contract Does 
Not Comply with Statute 

The Parks and Wildlife Department (Department) entered into an energy 
savings contract with TAC Americas that did not comply with statute because 
the Department’s guaranteed savings did not equal or exceed total costs.  The 
total cost of the 15-year energy savings contract is $3.2 million, while the total 
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guarantee is $1.6 million.  In addition, TAC Americas projects $1.8 million of 
total savings over the term of the contract. 

The Department combined projects to renovate and replace capital equipment 
items with its energy savings projects.  In addition, the Department is unable 
to fully identify which costs are directly related to the energy savings 
measures that were approved for funding under the Master Lease Purchase 
Program.  The Department financed its $2.5 million contract with $1.0 million 
from Master Lease Purchase Program funds and about $1.5 million from 
Proposition 8 funds.  The Department will not recover the portion of the 
contract financed from Proposition 8 funds through energy savings (see 
Chapter 3-B for further discussion of Proposition 8 funding).   

Equipment and other energy cost reduction measures listed in the contract 
were installed. 

Auditors verified the installation of  the major types of equipment sampled 
from the detailed utility audit prepared by the contractor for the Department. 

The Parks and Wildlife’s reported savings were materially accurate in fiscal 
years 2006 and 2007. 

The energy savings reported by TAC Americas were materially accurate in 
fiscal years 2006 and 2007 (see Table 5).  

Table 5  

Reported and Calculated Energy Savings at the Parks and Wildlife Department 
Fiscal Years 2006 and 2007 

Fiscal 

Year 
Guaranteed 

Savings 
Reported 
Savings 

Auditor 
Calculated 

Savings 

Difference 
Between 
Reported 

and 
Calculated 

Savings 

Percent 
Difference 
Between 
Reported 

and 
Calculated 

Savings 

2006 $109,077 $  93,000 $  92,939  ($  61)  (0.07%) 

2007 106,937 109,918 110,882  (964)  (0.88%) 

Totals $216,014 $202,918 $203,821 ($1,025) (0.51%) 

 

The Department does not verify the accuracy of reported energy savings. 

Although Department management stated that they review the energy savings 
reports provided by the contractor, the Department does not independently 
verify the reported savings to determine whether the reports are accurate.   

The Department monitored the installation of energy savings equipment.  

The Department appropriately monitored the installation of the energy saving 
equipment listed in its energy savings contract.  An on-site inspector 
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monitored the construction and was responsible for verifying that materials 
and services met contract requirements.  The Department’s inspection reports 
adequately documented this work.  

The Department paid for ineligible expenses and used the wrong accounts to 
pay some expenses.  

All four vouchers submitted by the Department to the Texas Public Finance 
Authority for payment through the Master Lease Purchase Program and 
reviewed by auditors were properly approved, supported, and allowable. 
These four vouchers totaled $1,008,951.   

Auditors reviewed eight payments totaling $1,485,000 from Proposition 8 
bond funds and determined that the Department had made an unallowable 
payment of $14,085 in one of the eight payments to the contractor for 
payment and performance bonds.  Payment and performance bonds are an 
ineligible expense because the Department’s energy savings contract did not 
provide for the contractor to be reimbursed for the costs of the bonds.  

In addition, from February 2005 through July 2007, the Department paid 
$10,779 from its General Revenue Fund, $10,000 from its Game, Fish and 
Wildlife Account, and $20,056 from its State Parks Account for expenditures 
that should have been paid using Proposition 8 funds. 

In addition, TAC Americas presented a $16,1397 check to the Department 
because the reported savings did not meet the guaranteed savings for the first 
year of the contract’s guaranteed term.  However, the Department directed 
TAC Americas to retain the check and use the $16,139 as a credit toward 
future monitoring and verification fees and/or future project needs.  The 
Department may be in conflict with Texas Government Code, Section 
404.094, which requires that funds be deposited no later than the third 
business day after the date of receipt. 

The Department’s contract was procured according to request for qualifications 
requirements. 

The Department’s request for qualifications contained all of the elements 
required by statute.  The selection methodology appeared to be reasonable and 
was applied to all candidates.  The Department attempted to negotiate the cost 
of the energy savings contract.  

The Department contracted with the Texas Engineering Experiment Station to 
perform the third-party review under the provisions of the Interagency 
Cooperation Act.    

                                                             
7 The amount of the refund check differs from the $14,297 noted above because the refund check includes payment for failure to 

meet the guarantee savings in both the installation and year one savings periods. 
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Recommendations  

The Department should: 

 Monitor and verify the annual energy savings reported by its energy 
savings performance company (contractor). 

 Accept all payments from its contractor for the contractor’s failure to meet 
the energy savings guarantee.  

 Re-evaluate its practice of paying for the contractor’s performance bond to 
ensure it is in compliance with Texas Government Code, Section 
2166.406(e), and consider recouping the $26,989 paid to the contractor for 
the contractor’s performance bond. 

 Reimburse the (1) General Revenue Fund, (2) Game, Fish and Wildlife 
Account, and (3) State Parks Account for expenditures that should have 
been paid using Proposition 8 funds.   

 

Chapter 4-C 

The Health and Human Services Commission Entered Into an 
Energy Savings Contract That Does Not Comply With Statute 

The former Department of Mental Health and Mental Retardation (MHMR) 
and the Health and Human Services Commission (HHSC) entered into an 
energy savings contract with TAC Americas for Phase 1 that did not comply 
with statute because the guaranteed savings did not equal or exceed total 
costs.  

HHSC entered into seven contracts with TAC Americas; auditors performed 
an in-depth review of only the Phase 1 energy savings contract.  The total cost 
for the 15-year Phase 1 energy savings contract is $20 million, which includes 
actual costs to date, while the total guaranteed energy savings in the contract 
is $19.9 million.  TAC Americas projects that total savings over the life of the 
contract should be $22.1 million. 

Equipment and other energy cost reduction measures listed in the contract 
were installed.   

Auditors verified that major types of equipment and energy cost reduction 
measures listed in the detailed utility audit prepared by the contractor for 
HHSC were installed (with the exception of changes at one facility that were 
not listed in the detailed utility audit or subsequent change orders).    
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HHSC’s reported energy savings for the Phase 1 contract were materially 
accurate for all reporting years tested.   

The energy savings reported by TAC Americas for the Phase 1 contract were 
materially accurate.  During the 22 months of reported savings, HHSC 
achieved $2,418,174 in actual energy savings (see Table 6).  

Table 6  

Reported and Calculated Energy Savings at the Health and Human Service Commission 
Energy Savings Reporting Years 2006 and 2007 b 

Energy 
Savings 

Reporting 
Years  

Guaranteed 
Savings 

Reported 
Savings 

Auditor 
Calculated 

Savings 

Difference 
Between 
Reported 

and 
Calculated 

Savings 

Percent 
Difference 
Between 

Reported and 
Calculated 

Savings 

2006 $  1,293,815 $1,319,965 $1,319,064  ($901)  (0.07%) 

2007
 a

 1,087,179 1,097,087 1,099,110 $2,023 0.18.% 

Totals $  2,371,994 $2,417,052 $2,418,174 $1,122 0.05% 

a
 This is prorated for 10 months of guaranteed savings. 

b
 Energy savings reporting years are April 1 to March 31. 

  

The second reporting year was not complete at the time of testing, and 
therefore, the actual outcome could not be determined. 

HHSC reviews and verifies reported energy savings  

HHSC employs a certified energy manager to verify the energy savings 
reported by TAC Americas.  The current certified energy manager, who is 
certified by the Association of Energy Engineers, is responsible for 
monitoring energy consumption needs of HHSC, as well as the state schools 
and state hospitals. 

HHSC does not monitor its guaranteed savings refunds. 

The methodology that TAC Americas used to calculate HHSC’s refund8 does 
not comply with statute or contract provisions because: 

 TAC Americas calculated the amount HHSC was owed based on the 
lesser of debt service or guaranteed savings.    

 TAC Americas combined costs and savings over multiple contracts, which 
is not provided for in statute or in its contract.  This allows the contractor 
to offset losses in one contract with savings in other contracts.  TAC 

                                                             
8 The refunds are based on debt service periods.  Therefore, the contractor did not use reporting years to calculate this refund. 
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Americas made a $335,392 payment to HHSC; however, if TAC Americas 
had reconciled the contracts individually and not combined the contracts, 
the payment would have been $378,206, a difference of $42,814. 

HHSC did not adequately document its monitoring of the installation of energy 
savings equipment. 

HHSC’s construction procedures require that all construction status meetings 
be documented with meeting minutes.  However, HHSC was not able to 
produce any record of status meetings that were held during the construction 
of the Phase 1 contract. 

HHSC paid for ineligible expenses and contractor invoices lacked proper 
approvals.   

The auditors reviewed vendor payments to TAC and found that: 

 HHSC had made unallowable payments of $118,727 to TAC Americas for 
performance and payments bonds.  Payment and performance bonds are 
an ineligible expense because HHSC’s energy savings contract did not 
provide for TAC Americas to be reimbursed for the costs of the bonds. 

 Invoices did not include HHSC approvals in accordance with its policies. 
Five of 16 invoices reviewed lacked appropriate signatures.   

HHSC appropriately procured an energy savings company.   

HHSC appropriately procured the services of TAC Americas, the contractor 
for its phase 1 energy savings contract.  The third-party reviewer for phase 1 
was provided by SECO, and therefore, the procurement process was not 
required.  

Recommendations  

HHSC should: 

 Monitor guaranteed savings by: 

 Amending its contracts to eliminate the provision allowing the 
contractor to calculate refunds for guaranteed savings based on the 
lesser of the guaranteed amount or the debt service amount. 

 Calculating guaranteed savings on an individual energy savings 
contract basis rather than combining refund calculations among 
multiple contracts.  

 Monitor, verify, and document the installation of energy savings 
equipment. 
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 Ensure that all payments to its energy service company are properly 
approved. 

 Re-evaluate its practice of paying for the contractor’s performance bond to 
ensure it is in compliance with Texas Government Code, Section 
2166.406(e), and consider recouping the $118,727 paid to the contractor 
for TAC Americas’ payment and performance bond.  

 

Chapter 4-D 

The Texas Youth Commission Lacked Documentation for Its 
Procurement of an Energy Savings Performance Contractor and a 
Third-party Reviewer 

In April 2007, the Texas Youth Commission (TYC) submitted a $10 million  
application to the Bond Review Board for approval of Master Lease Program 
Fund financing for a proposed energy savings contract.  TYC withdrew its 
application in June 2007. 

TYC lacked documentation supporting its selection of a contractor. 

TYC did not retain documentation related to its selection of a contractor.  
Statute requires that state agencies, when procuring a contract for professional 
services, select the most highly qualified provider of those services on the 
basis of demonstrated competence.  Because TYC lacked documentation of its 
selection process for the energy savings performance contractor, auditors 
could not verify whether TYC selected the most qualified contractor.  

TYC’s selection process for a third-party reviewer did not follow statute. 

In April 2007, SECO gave its approval for LPB Energy Management to act as 
TYC’s owner’s agent for the securing of a third-party reviewer.  The hiring of 
LPB Energy Management to act as owner’s agent did not violate state statutes; 
however, LPB Energy Management did not follow the State’s contract 
bidding requirements for procuring professional services.  LPB Energy 
Management did not issue a request for qualification as required by the Texas 
Government Code.   
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Recommendations  

TYC should: 

 Ensure that it maintains all applicable documentation for the contract in 
one central place for the term of contract.       

 Consider re-procuring the services of an energy savings company to verify 
the requirements of the Texas Professional Services Procurement Act. 

 Re-procure the third-party reviewer in accordance with the requirements 
of the Texas Professional Services Procurement Act. 
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Appendices 

Appendix 1 

Objectives, Scope, and Methodology 

Objectives 

The objectives of this audit were to:    

 Determine whether the selected energy savings performance contracts 
(contracts) were competitively bid. 

 Verify the accuracy of reduced energy consumption and the amount of 
dollars saved. 

 Determine how the amounts of projected annual energy savings and 
monitoring fees were established under the contracts. 

 Benchmark the State’s practice of contracting for post-installment 
monitoring with other government agencies’ energy conservation 
programs. 

 Determine the accuracy and completeness of information submitted by 
participating agencies to the Bond Review Board for financing under the 
Master Lease Purchase Program. 

 Determine whether the contractors are performing the work specified in 
the terms and conditions of the contracts. 

 Determine whether the State’s interests are adequately protected under the 
contracts. 

Scope 

The scope of this audit covered energy savings contracts submitted to the 
Bond Review Board and entered into by state agencies and institutions of 
higher education for fiscal years 2000 through 2008, as well as a draft energy 
savings contract for the Texas Youth Commission that was submitted to the 
Bond Review Board in 2007 but later withdrawn.  Auditors also reviewed 
information relating to contract approval and financing processes of the State 
Energy Conservation Office (SECO), the Higher Education Coordinating 
Board (Coordinating Board), the Bond Review Board, and the Texas Public 
Finance Authority.  
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Methodology 

The audit methodology included reviewing energy performance contracts, 
third-party reviewer certifications, and summary reports at two state agencies 
and seven institutions of higher education.  Auditors also performed in-depth 
analyses of three of these contracts at Texas Woman’s University, the Parks 
and Wildlife Department, and Health and Human Services Commission’s 
contract for Phase 1.  

Information collected and reviewed included the following:   

 Energy savings contracts, detailed utility audit reports, and measurement 
and verification plans for contracts and certifications and reports by third-
party reviewers at:  

 Angelo State University. 

 Lamar University. 

 The Parks and Wildlife Department. 

 The Health and Humans Services Commission (contracts for Phases 1 
through 7).  

 Texas State Technical College-Harlingen. 

 Texas State Technical College-West Texas. 

 Texas Tech University. 

 Texas Woman’s University. 

 The University of North Texas Health Science Center at Fort Worth. 

 Periodic energy savings reports for the following contracts: 

 The former Department of Mental Health and Mental Retardation 
(Phase 1).  

 The Parks and Wildlife Department.  

 Texas Woman’s University.  

 Selected agencies’ and institutions of higher education’ contracting and 
purchasing policies and procedures. 

 Applications for Master Lease Purchase Program financing for energy 
saving contracts obtained from the Bond Review Board. 
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Procedures and tests conducted included the following:   

 Reviewed energy savings reports and third-party reviewer contracts for 
compliance with state laws and SECO or Coordinating Board guidelines.  

 Analyzed the energy savings contract approval processes at SECO and the 
Coordinating Board. 

 Reviewed the information submitted to the Bond Review Board by state 
agencies and institutions of higher education.  

 Reviewed total costs and guaranteed energy savings in the final contracts. 

 Tested payment requests submitted to the Texas Public Finance Authority 
by state agencies and institutions of higher education. 

 Verified the accuracy of energy savings formulas contained in the 
contracts. 

 Performed in-depth reviews at Texas Woman’s University, the Parks and 
Wildlife Department, and the Health and Human Services Commission, 
which included: 

 Analyzing the accuracy of the reported energy savings. 

 Verifying the installation of selected equipment.  

 Reviewing the procedures used to monitor reported savings and the 
installation of energy savings equipment.   

Criteria used included the following:   

 Texas Government Code, Sections 2166, 2254, and 404.  

 Texas Education Code, Chapters 51 and 61.   

 Title 19, Texas Administrative Code, Chapter 17.  

 International Performance Measurement and Verification Protocol. 
Concepts and Options for Determining Energy and Water Savings, 
Volume 1, prepared by the Efficiency Valuation Organization, April 2007.  

 SECO Energy Savings Performance Contacting Requirements for State 
Agencies, State Energy Conservation Office, January 2008.  

 State of Texas Contract Management Guide, Texas Facilities Commission, 
Version 1.3.    
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 Contracting policies and procedures at the Health and Human Services 
Commission, the Parks and Wildlife Department, the Texas Youth 
Commission, and Texas Woman’s University.  

Project Information 

Audit fieldwork was conducted from March 2008 through May 2008.  We 
conducted this performance audit in accordance with generally accepted 
government auditing standards.  Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis 
for our findings and conclusions based on our audit objectives.   

The following members of the State Auditor’s staff performed the audit: 

 Jeff Grymkoski, MA (Project Manager) 

 Mary Ann Wise, CPA, CFE (Assistant Project Manager) 

 Ileana Barboza, MBA, CGAP, CICA 

 Michael Clayton, CPA, CFE, CISA 

 Kathryn K. Hawkins 

 Angelica C. Martinez, CPA 

 Joseph Mungai, CIA, CISA 

 Michele Pheeney, MBA 

 Tamara Shepherd, CGAP 

 Barrett Sundberg, MPA, CIA 

 James Timberlake, CIA 

 Ken Wade 

 Gary Leach, MBA, CQA, CISA (Information Systems Audit Team) 

 J. Scott Killingsworth, CIA, CGAP, CGFM (Quality Control Reviewer) 

 John Young, MPAff (Audit Manager) 
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Appendix 2 

Detailed Information on Energy Savings Contracts at Texas State 
Agencies and Higher Education Institutions 

Table 7 lists the face value and contractors for the energy savings performance 
contracts reviewed at the two state agencies and seven higher education 
institutions. 

Table 7    

Contractors and Face Values of Energy Savings Performance Contracts Reviewed  

Contractor Agency or Higher Education Institution Face Value of 
Contract  

Angelo State University $13,198,066 

Lamar University $13,747,451 

The Health and Human Services Commission (seven 
contracts) $76,467,674 

The Parks and Wildlife Department $2,652,239 

Texas State Technical College - Harlingen $990,755 

Texas Woman’s University $19,356,139 

The University of North Texas Health Science Center at 
Fort Worth $3,200,000 

TAC Americas 

Americas Headquarters 

1650 West Crosby Road 

Carrollton, Texas  75006 

Total Contracts with TAC Americas $129,612,324 

Direct Energy 

909 Lake Carolyn Parkway 

Suite 1100 

Irving, Texas 75039 

Texas State Technical College- West Texas $1,383,987 

Johnson Controls 

3021 West Bend Drive 

Irving, Texas 75063 

Texas Tech University $583,743 
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Appendix 3 

Comparison of Energy Savings Contracts in Texas with Similar 
Contracts in Other States 

Auditors reviewed the statutory requirements for energy savings performance 
contracts in the 10 most populated states (including Texas), as well as the four 
states that border Texas.  Georgia and Oklahoma had no comparable statutes.  
Table 8 lists the monitoring requirements for Texas and the remaining 11 
states.  

Table 8 

Energy Savings Performance Contracts Requirements in Texas and 11 Other States 

State 

Payback 
Period 

(in years) 

Procurement 
Process Based 
on Competitive 

Bids or 
Contractor  

Qualifications? 

Savings 
Guarantee 
Required? 

Types of 
Financing 

Addressed in 
Statute 

Measurement and 
Verification Fees 

Specifically 
Addressed in 

Statute? 

Independent 
Contract Review 

Required? 

Arkansas 20 Competitive Bid Yes Not Addressed Not Addressed Yes 

California 15 Not Addressed Not Addressed Can Use Loans 
and/or Bonds 

Not Addressed Not Addressed 

Florida 20 Qualifications Yes Can Use Third-
party Financing 

Not Addressed Yes 

Illinois 7 
a and 20 

b
 Competitive Bid Yes 

b
 Not Addressed Yes

 b
 Yes 

Louisiana 20 Competitive Bid Yes Not Addressed Yes Yes  

Michigan None Not Addressed Not Addressed Not Addressed Not Addressed Not Addressed 

New Mexico 10 Competitive Bid 
c
 Yes Can Use Bonds Not Addressed Not Addressed 

New York 35 Competitive Bid 
c
 Not Addressed Not Addressed Yes Yes  

North Carolina 20 Competitive Bid Yes Installment 
Payment 

Not Addressed Yes 

Ohio 5 to 10 Competitive Bid Not Addressed Can Use Notes or 
Installment 
Payment 

Not Addressed Yes 

Pennsylvania 15 Competitive Bid Yes Can Use 
Installment or 
Lease Purchase 

Not Addressed Not Addressed 

Texas 20 Qualifications Yes Can Use 
Lease/Purchase, 
Bonds, or 
Financing from 
Contract Provider 

Not Addressed Yes 

a
 Applicable to contracts for state-owned buildings. 

b
 Applicable to contracts with higher education institutions. 

c 
A non-competitive process may be used in certain instances. 
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Appendix 4 

Methods of Financing that State Agencies and Higher Education 
Institutions Can Use for Energy Savings Contracts 

State agencies and higher education institutions have entered into 15 energy 
savings performance contracts that are financed, at least in part, through the 
Master Lease Purchase Program.  As Figure 4 shows, contracts at five of the 
nine agencies and higher education institutions reviewed have utilized other 
sources of financing in addition to Master Lease Purchase Program funds.   

Figure 4 

Sources of Financing 

As a Percent of Contract Face Value 

 

Sources:  Energy Performance contracts, detailed utility audits, and financial information provided by state agencies and institutions of higher education.   
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State-supported financing is generally less expensive for state agencies and 
higher education institutions to obtain.  State-supported financing used to date 
for the contracts reviewed consists of funding from the Master Lease Purchase 
Program and Proposition 8 funding, both of which are administered by the 
Texas Public Finance Authority, and funding from LoanStar, which is 
administered by the State Energy Conservation Office.     

However, three of the higher education institutions have utilized financing 
from a for-profit corporation, which has costs that are often higher than State-
supported financing.  Government Capital Corporation (GCC) is a domestic, 
for-profit corporation that offers financing to the public and private sectors.  
Three of the nine entities reviewed have financed a portion of their contracts 
with GCC.  Interest costs for these three entities range from 3.25 percent to 
5.74 percent.   

The financing costs for the three state-supported programs utilized vary.  
Specifically:   

 Master Lease Purchase Program:  The Texas Public Finance Authority 
assumes a 5 percent interest rate with a 0.5 percent administrative fee at 
the time of signing.  Leases are financed through commercial paper, which 
often is purchased at a lower interest rate.  Any differences in the actual 
costs of financing and the agreed-upon rate of 5 percent is credited back to 
the state agency or higher education institution on an annual basis.  

 LoanStar:  The LoanStar program offers revolving loans to state agencies 
and higher education institutions at a 3 percent interest rate.  The loans are 
used for public buildings, including those used by state agencies, school 
districts, higher education institutions, local governments, and hospitals.     

 Proposition 8:  In a special election held on November 6, 2001, voters 
approved a resolution authorizing the issuance of up to $850 million in 
bonds to be payable from the general revenues of the State for 
construction and repair projects and for the purchase of needed equipment.  
Thirteen state agencies can use Proposition 8 funding, including the 
Health and Human Services Commission and the Parks and Wildlife 
Department, both of which have used Proposition 8 funding to pay for a 
portion of their contracts.  Bonds are issued through the Texas Public 
Finance Authority; as a result, there are no financing costs incurred by 
these agencies.  The Texas Public Finance Authority makes all debt 
repayments.   
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Appendix 5 

SECO Approval Checklist for State Agencies’ Energy Savings Contracts    

The document below is the State Energy Conservation Office’s (SECO) 
energy savings performance contract approval checklist. 
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Appendix 6 

The Coordinating Board’s Approval List for Institutions of Higher 
Educations’ Energy Savings Contracts  

The following is a summary of the procedures that institutions of higher 
education must follow in seeking approval from the Higher Education 
Coordinating Board’s (Coordinating Board) of an energy savings performance 
contract.  

 The contract must be reviewed by a licensed professional engineer in the 
state of Texas prior to the request for approval from the Coordinating 
Board. 

 The selected reviewer must not be an officer or employee of the 
organization offering the contract, the institution of higher education 
seeking approval, or otherwise associated with the contract. 

 The contract must be implemented in accordance with Federal Energy 
Management Program’s Measurement and Verification Guidelines, the 
North American Energy Measurement and Verification Protocol, and/or 
the American Heating, Refrigerating and Air-Conditioning Engineer 
(ASHRAE) Guidelines. 

 The contract must comply with any and all federal, state, and local 
statutes. 

 The contract must contain an energy assessment report and a measurement 
and verification plan that documents current energy consumption and the 
detailed calculation of energy savings as a direct result of the project. 

 The review must demonstrate that the savings achieved over a 15-year 
period will be equal to or greater than the cost of the contract. 

 The contractor must provide a payment and performance bond to 
guarantee the amount of anticipated savings. 

 All costs associated with the contract review, verification of savings, 
provisions of bonds, and other guarantees are to be included in the overall 
contract cost. 

 The institution of higher education must submit the standard Coordinating 
Board project application for evaluation and approval of the contract. 

 The project application must include, as an attachment, a statement from 
the reviewer certifying that the contract meets all of the above mentioned 
guidelines. 
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 The institution of higher education shall provide to the Coordinating 
Board a copy of the signed contact within 30 days of the effective date of 
the contract. 
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Appendix 7 

Texas Government Code and Texas Education Code Requirements for 
Energy Savings Contracts  

Texas Government Code 

Below is Texas Government Code, Section 2166.406, governing the 
requirements, procurement, and monitoring of energy savings performance 
contracts. 

 § 2166.406.  ENERGY SAVINGS PERFORMANCE 
CONTRACTS.  (a) In this section, "energy savings performance contract" 
means a contract for energy or water conservation measures to reduce energy 
or water consumption or operating costs of governmental facilities in which 
the estimated savings in utility costs resulting from the measures is guaranteed 
to offset the cost of the measures over a specified period.  The term includes a 
contract for the installation of: 
  (1) insulation of a building structure and systems within the 
building;     
  (2) storm windows or doors, caulking or weather stripping, 
multiglazed windows or doors, heat absorbing or heat reflective glazed and 
coated window or door systems, or other window or door system 
modifications that reduce energy consumption; 
  (3) automatic energy control systems, including computer 
software and technical data licenses; 
  (4) heating, ventilating, or air-conditioning system 
modifications or replacements that reduce energy or water consumption; 
  (5) lighting fixtures that increase energy efficiency;                      
  (6) energy recovery systems;                                                  
  (7) electric systems improvements;                                            
  (8) water-conserving fixtures, appliances, and equipment 
or the substitution of non-water-using fixtures, appliances, and equipment; 
  (9) water-conserving landscape irrigation equipment;                          
  (10) landscaping measures that reduce watering demands 
and capture and hold applied water and rainfall, including: 
   (A) landscape contouring, including the use of 
berms, swales, and terraces;  and 
   (B) the use of soil amendments that increase the 
water-holding capacity of the soil, including compost; 
  (11) rainwater harvesting equipment and equipment to 
make use of water collected as part of a storm-water system installed for water 
quality control; 
  (12) equipment for recycling or reuse of water originating 
on the premises or from other sources, including treated municipal effluent; 
  (13) equipment needed to capture water from 
nonconventional, alternate sources, including air conditioning condensate or 
graywater, for nonpotable uses; 
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  (14) metering equipment needed to segregate water use in 
order to identify water conservation opportunities or verify water savings;  or 
  (15) other energy or water conservation-related 
improvements or equipment including improvements or equipment related to 
renewable energy or nonconventional water sources or water reuse. 
 (b) Notwithstanding any other provision of this chapter, a state 
agency, without the consent of the commission, may enter into an energy 
savings performance contract in accordance with this section. 
 (c) Each energy or water conservation measure must comply with 
current local, state, and federal construction, plumbing, and environmental 
codes and regulations.  Notwithstanding Subsection (a), an energy savings 
performance contract may not include improvements or equipment that allow 
or cause water from any condensing, cooling, or industrial process or any 
system of nonpotable usage over which the public water supply system 
officials do not have sanitary control to be returned to the potable water 
supply. 
 (d) A state agency may enter into energy savings performance 
contracts only with a person who is experienced in the design, 
implementation, and installation of the energy or water conservation measures 
addressed by the contract. 
 (e) Before entering into an energy savings performance contract, a 
state agency shall require the provider of the energy or water conservation 
measures to file with the agency a payment and performance bond relating to 
the installation of the measures in accordance with Chapter 2253.  The agency 
may also require a separate bond to cover the value of the guaranteed savings 
on the contract. 
 (f) The state agency may enter into an energy savings performance 
contract for a period of more than one year only if the state agency finds that 
the amount the state agency would spend on the energy or water conservation 
measures will not exceed the amount to be saved in energy, water, 
wastewater, and operating costs over 20 years from the date of installation. 
 (g) An energy savings performance contract with respect to existing 
buildings or facilities may be financed: 
  (1) under a lease/purchase contract that has a term not to 
exceed 20 years from the final date of installation and that meets federal tax 
requirements for tax-free municipal leasing or long-term financing, including 
a lease/purchase contract under the master equipment lease purchase program 
administered by the Texas Public Finance Authority under Chapter 1232; 
  (2) with the proceeds of bonds; or                                            
  (3) under a contract with the provider of the energy or 
water conservation measures that has a term not to exceed the lesser of 20 
years from the final date of installation or the average useful life of the energy 
or water conservation or usage measures. 
 (h) An energy savings performance contract shall contain provisions 
requiring the provider of the energy or water conservation measures to 
guarantee the amount of the savings to be realized by the state agency under 
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the contract.  If the term of the contract exceeds one year, the agency's 
contractual obligation, including costs of design, engineering, installation, and 
anticipated debt service, in any one year during the term of the contract 
beginning after the final date of installation may not exceed the total energy, 
water, wastewater, and operating cost savings, including electrical, gas, water, 
wastewater, or other utility cost savings and operating cost savings resulting 
from the measures, as determined by the state agency in this subsection, 
divided by the number of years in the contract term. 
 (i) An energy savings performance contract shall be let according to 
the procedures established for procuring certain professional services by 
Section 2254.004.  Notice of the request for qualifications shall be given in 
the manner provided by Section 2156.002.  The State Energy Conservation 
Office shall establish guidelines and an approval process for awarding energy 
savings performance contracts.  The guidelines adopted under this subsection 
must require that the cost savings projected by an offeror be reviewed by a 
licensed professional engineer who has a minimum of three years of 
experience in energy calculation and review, is not an officer or employee of 
an offeror for the contract under review, and is not otherwise associated with 
the contract.  In conducting the review, the engineer shall focus  
primarily on the proposed improvements from an engineering perspective, the 
methodology and calculations related to cost savings, increases in revenue, 
and, if applicable, efficiency or accuracy of metering equipment.  An engineer 
who reviews a contract shall maintain the confidentiality of any proprietary 
information the engineer acquires while reviewing the contract.  An energy 
savings performance contract may not be entered into unless the contract has 
been approved by the State Energy Conservation Office.  Sections 1001.053 
and 1001.407, Occupations Code, apply to work performed under the contract. 
 (j) The legislature shall base an agency's appropriation for energy, 
water, and wastewater costs during a fiscal year on the sum of: 
  (1) the agency's estimated energy, water, and wastewater 
costs for that fiscal year;  and 
  (2) if an energy savings performance contract is in effect, 
the agency's estimated net savings resulting from the contract during the 
contract term, divided by the number of years in the contract term. 
 
Texas Education Code 

Below is Texas Education Code, Section 51.927, governing the requirements, 
procurement, and monitoring of energy savings performance contracts. 

 § 51.927.  ENERGY SAVINGS PERFORMANCE CONTRACTS.  
(a) In this section, "energy savings performance contract" means a contract for 
energy or water conservation measures to reduce energy or water consumption 
or operating costs of institutional facilities in which the estimated savings in 
utility costs resulting from the measures is guaranteed to offset the cost of the 
measures over a specified period.  The term includes a contract for the 
installation or implementation of: 
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  (1) insulation of a building structure and systems within a 
building;       
  (2) storm windows or doors, caulking or weather stripping, 
multiglazed windows or doors, heat-absorbing or heat-reflective glazed and 
coated window or door systems, or other window or door system 
modifications that reduce energy consumption; 
  (3) automatic energy control systems, including computer 
software and technical data licenses; 
  (4) heating, ventilating, or air conditioning system 
modifications or replacements that reduce energy or water consumption; 
  (5) lighting fixtures that increase energy efficiency;                      
  (6) energy recovery systems;                                                  
  (7) electric systems improvements;                                            
  (8) water-conserving fixtures, appliances, and equipment 
or the substitution of non-water-using fixtures, appliances, and equipment; 
  (9) water-conserving landscape irrigation equipment;                          
  (10) landscaping measures that reduce watering demands 
and capture and hold applied water and rainfall, including: 
   (A) landscape contouring, including the use of 
berms, swales, and terraces;  and 
   (B) the use of soil amendments that increase the 
water-holding capacity of the soil, including compost; 
  (11) rainwater harvesting equipment and equipment to 
make use of water collected as part of a storm-water system installed for water 
quality control; 
  (12) equipment for recycling or reuse of water originating 
on the premises or from other sources, including treated municipal effluent; 
  (13) equipment needed to capture water from 
nonconventional, alternate sources, including air conditioning condensate or 
graywater, for nonpotable uses; 
  (14) metering equipment needed to segregate water use in 
order to identify water conservation opportunities or verify water savings;  or 
  (15) other energy or water conservation-related 
improvements or equipment, including improvements or equipment related to 
renewable energy or nonconventional water sources or  
water reuse. 
 (b) The governing board of an institution of higher education may 
enter into an energy savings performance contract in accordance with this 
section. 
 (c) Each energy or water conservation measure must comply with 
current local, state, and federal construction, plumbing, and environmental 
codes and regulations.  Notwithstanding Subsection (a), an energy savings 
performance contract may not include improvements or equipment that allow 
or cause water from any condensing, cooling, or industrial process or any 
system of nonpotable usage over which the public water supply system 
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officials do not have sanitary control, to be returned to the potable water 
supply. 
 (d) The board may enter into energy savings performance contracts 
only with entities that are experienced in the design, implementation, and 
installation of the energy or water conservation measures addressed by the 
contract. 
 (e) Before entering into an energy savings performance contract, the 
board shall require the provider of the energy or water conservation measures 
to file with the board a payment and performance bond in accordance with 
Chapter 2253, Government Code.  The board may also require a separate bond 
to cover the value of the guaranteed savings on the contract. 
 (f) The board may enter into an energy savings performance contract 
for a period of more than one year only if the board finds that the amount the 
institution would spend on the energy or water conservation measures will not 
exceed the amount to be saved in energy, water, wastewater, and operating 
costs over 20 years from the date of installation.  If the term of the contract 
exceeds one year, the institution's contractual obligation in any year during the 
term of the contract beginning after the final date of installation may not 
exceed the total energy, water, wastewater, and operating cost savings, 
including electrical, gas, water, wastewater, or other utility cost savings and 
operating cost savings resulting from the measures, as determined by the 
board in this subsection, divided by the number of years in the contract term 
beginning after the final date of installation.  The board shall consider all costs 
of the energy or water conservation measures, including costs of design, 
engineering, installation, maintenance, repairs, and debt service. 
 (g) An energy savings performance contract may be financed:                    
  (1) under a lease/purchase contract that has a term not to 
exceed 20 years from the final date of installation and that meets federal tax 
requirements for tax-free municipal leasing or long-term financing, including 
a lease/purchase contract under the master equipment lease purchase program 
administered by the Texas Public Finance Authority under Chapter 1232, 
Government Code; 
  (2) with the proceeds of bonds; or                                            
  (3) under a contract with the provider of the energy or 
water conservation measures that has a term not to exceed the lesser of 20 
years from the final date of installation or the average useful life of the energy 
or water conservation or usage measures. 
 (h) An energy savings performance contract shall contain provisions 
requiring the provider of the energy or water conservation measures to 
guarantee the amount of the savings to be realized by the institution of higher 
education under the contract. 
 (i) An energy savings performance contract shall be let according to 
the procedures established for procuring certain professional services by 
Section 2254.004, Government Code.  Notice of the request for qualifications 
shall be given in the manner provided by Section 2156.002, Government 
Code.  The Texas Higher Education Coordinating Board, in consultation with 
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the State Energy Conservation Office with regard to energy and water 
conservation measures, shall establish guidelines and an approval process for 
awarding energy savings performance contracts.  The guidelines must require 
that the cost savings projected by an offeror be reviewed by a licensed 
professional engineer who has a minimum of three years of experience in 
energy calculation and review, is not an officer or employee of an offeror for 
the contract under review, and is not otherwise associated with the contract.  
In conducting the review, the engineer shall focus primarily on the proposed 
improvements from an engineering perspective, the methodology and 
calculations related to cost savings, increases in revenue, and, if applicable, 
efficiency or accuracy of metering equipment.  An engineer who reviews a 
contract shall maintain the confidentiality of any proprietary information the 
engineer acquires while reviewing the contract.  A contract is not required to 
be reviewed or approved by the State Energy Conservation Office.  Sections 
1001.053 and 1001.407, Occupations Code, apply to work performed under 
the contract. 
 (j) The legislature shall base an institution's appropriation for energy, 
water, and wastewater costs during a fiscal year on the sum of: 
  (1) the institution's estimated energy, water, and 
wastewater costs for that fiscal year;  and 
  (2) if an energy savings performance contract is in effect, 
the institution's estimated net savings resulting from the contract during the 
contract term, divided by the number of years in the contract term. 
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Appendix 8 

Flowchart of Approval Process for Energy Savings Contracts in Texas 

Figure 5 illustrates the energy savings performance contract approval process. 

Figure 5 

Energy Savings Performance Contract Approval Process 

 

Source: Prepared by the State Auditor’s Office. 
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Appendix 9 

Responses from State Energy Conservation Office 
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Appendix 10 

Responses from the Higher Education Coordinating Board 
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Appendix 11 

Responses from the Bond Review Board 
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Appendix 12 

Responses from the Texas Public Finance Authority 
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Appendix 13 

Responses from Texas Woman’s University 
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Appendix 14 

Responses from the Parks and Wildlife Department 
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Appendix 15 

Responses from the Health and Human Services Commission 
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Appendix 16 

Responses from the Texas Youth Commission 
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Appendix 17 

Responses from Angelo State University 
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Appendix 18 

Responses from Lamar University 
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